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Package | Description of | Unite | Qty. | Procurement | Contract | Source | Estimated Time code | Invite/Adv. | Tender Tender Approval Notification | Contract Completion | Total time
no. pac}\-agg Method & appl-oval of fund costin Tk, for process of Tender Opening Evaluation of Award of Awurd Signing of contract zl)r i
. 2 s Qimp
N services L _TEP@ | authority ) i L 1 ) Date et _‘7
R T -V I S . - 0 7 ) 8 . 9 10 R . 12 13 14 5 16 7
Purctizse of Haot ~ 17.00,000.00 | Planned date 04/10/2021 1871072021 01/11/2021 | 08/11/2021 15/11/2021 13/122021 | 12/01/2022
ClE Plate: Computer, OTM 110PLE GOR
(GRY01 | Belance/ Tocmaker (V.C) ' Planned days 00 14 14 07 07 28 30 1oy
| &Water bath et _ 2 2
cnp | porchase of HOPE 750,000.00 | Planned date | 0471072021 | 15102021 | 0U/1172021 | 08/11/202] | 15/11/2021 1 131272021\ 12/01/2022 :
(GR)iJ'? Chemical’s OTM VO GOR . 0 _
- () Planned days 00 14 i 07 07 28 30 100
cup | Purchase of ED HOPE {5.00,060.00 | Planned date | 18/10/2021 | 250072021 | G1711/2021 | 08/11/72021 | VI/11/2020 | 141172021 ) 2171172021 s
s ryy Chemicals. s o GOB - —— . N - : ] B _
LR ) ) - (vV.0) Planned days 00 { 07 07 07 03 03 07 34
Purchase of (3,00,000_(}0 Planned date 18/10/2021 25/106/2021 01/11/2021 | 08/11/202¢ | 11/11/2021 14/11/2021 | 21/11/2021 ] = j
- Conductivity i
CHE J HOPE -
(GRy-04 | Meter. /pH Meter RFQ V.C) GOB Plenned days 00 07 07 07 03 03 07 34
Spectrometer, !
. Micropipetie etc.
CHE PUrCh?SE of RFOQ HOPE GOB {3.00,000.00 | Planned date | 03/01/2022 10/01/2022 17/01/2022 | 24/01/2022 | 27/01/2022 30/01/2022 | 06/02/2022 =
| (GR)-05 | Chemicals B VO | Planned days 0o 707 07 07 03 03 07 34
Purchase of (",00‘000.00 Planned date | 03/01/2022 10/01/2022 17/01/2022 | 24/01/2022 | 27/01/2022 3000172022 | 06/02/2022
CHE Salancdpxt{ . HOPE [ 1 — : = . —. 2 o
(CRytg | MEEelicamg RIFQ VO GOB Planned days 00 707 07 07 03 03 07 34
mantle & (M.C)
CLE {;“urclhase of Small HOPE 25000.00 | Planned date | 02/12/2021 - -- e - -- 12/12/2021
quipment . e i N
{GRY-07 faccessories & DCPM (V.C) GOB Planned days 00 u- - - - - 10 10
Glassware’s J
Purchase of 23000.00 | Planneddale | 02/12/2021 = - o zi = 12/12/2021 -
LHE Chemicals DCPM HOPE GOB
(GR)-08 ’ V.C
Glassware's (V.C) Planned days 00 2 i - - = 10 10|
Purchase of Small — 25000.00 | Planned date | 10-01-2022 -- - - g2 = 20-01-2022 - 4‘
CHE Equipment/
(GR}Y-09 | accessories & DCPM (V.0 GOB Planned days 00 - = =2 - - 10 10
Glassware's -
i Purchase of 25000.00 | Planneddate | 10-01-202 - -- - -- - 20-01-2022 -
CHE ; HOPE 2 :
i ) Chemicals & DCPM GOB ] :
i (GR)-10 Glassware’s. { (V.C}) Planned days 0o - - -
et N 499 .
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EECOR T I Conan. Tt biaala Pl ER IS bumid VRS R l \l_< P ’;,‘i‘lr'fi‘-‘-'rf‘r-i i Noiific A, i ) ‘ [RERRT St ‘ otal i
# package Meinod & | approvat | of fund 3 costin Th. for process | of Tender | Opening | Evaluation of Award | of Award signing ol voniraci | for _
services Typs | authority - | Date PEmp et
A lies e ; : 6 7 g 9w pow oy 12 43 |14 15 S
T T Parchase of small | N - 25000.00 | Planned date | 17.02-2022 o & - - l - - iR -
- CHE  cquipment & peem | HOPE ) Gop - .
(GRM1T | Glassware’s (V.C) Planned days 00 - - - = - 10 10
o Purchase of s 25000.00 | Planned date | 17-02-2022 - 25 < = - 27/02/2022 s
CHE | Chemical . HOPE 4
emicals DCPM GOoB —
(GRIIZ Y Glassware's (V.C) Planned days 00 - A - - - 10 o
— Purchasc of | - S GA000.00 | Planned date | 01/02/2022 | 08/02/2022 | 15/02/2022 | 22/02/2022 | 250272022 | 28/02/2022 07/03/2022
CHE HOPE .00,
o o Chernicals. REQ ) N GOB | o S (R 1 SRR _ .- _ IS
(6L (V.0 [ Planneddays |00 7707 o7 0 03 A T
~ CHE Purchase of & 23000.00 | Planned date | 14-03-2022 - = .- —= -- 24-03-2022
(OR)-14 Chemicals HOPE )
AInstrumental DCPM (V.1 BaB Planned days 00 - - -- -- l‘ - 10 10 |
service _ _ ]
" CHE Purchase of small , 25000.00 | Planned date | 14-03-2022 y - s - - 24-03-2022
. ; ’ HOPE a ) —
(GR)-15 | equipment & DCPM VO | GOB Planned date | o0 . — - - o 10 10
Glassware’s ( L \ l _ :
_— ~ Total TK | 4150,0004=60 1 l o
2TM 2450000.(@ r:
REQ 1500000.00
DCPM 200000.00 \F\
Total Tk, 4150000.00

[n word: Forty one Lac fifty thousand only.

G\

Name : Dr. Md. Ashraful Alam

Head, CHE, SUST.

Head o
Department of Chemistry,
SUST, Sythat.
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Goods/Services/Works
Name of Luversity Shahjalal University of Science & Technology, Sylhet
Offwe/Department Department of Geography and knvironment Budget : Riesemue
Procuring bntity Name Head, Dept. of GEESUST
Project/Program Nare & Code Supplics & Services/Repairs and Mamntenance/Capital grant
- N B _ _ 7j ) i B T o "(-_,'-(!-ﬂ'lri!('[”” T B o T . B i o i T - - .
Description of Procurement . e s luvite ¢ f e s y Lotal time
Putkaue i . \ of Source Fstimated cost ['imce code . Tender Tender Appraval Notificatisn Signing of Completion )
Procurement Package unit  Quantity Method & . . . vdvertise . . . : for
No. . . approving  of Tund Ik fur process apening Evalyation 10 Asvard of Award Contract of contract .
CGonds type tender Camaletion
.m!hunl\ B o o o o :
I T A ) " 2 77”77 _i_ 0 4 N ? -~ ”7”7':7U7 o A L2 13 T s o o vi
T— . . HOPE . 2471072021 31/’10/203‘ UF/I 12021 14110’7071 1002021 _f‘flU’"’(J’l Uq 17”()’1
GLE-Y Chemicals - RFQ o GOB e e e & g - v 2 s
(VA 0 Bays 08 Days o Dd\s O” T)a\s 04 Davx )« 1)1)5 l(u Da Ly 46 Da )
T T T Windows  Ongimal N o HOPL T T T T T Planned dme | 25A0/2021  01/11/2021 081172021 15/1172021 214142021 2301172020 12/12/202] R
GIED OO —— : RFQ GOB 1,00,000.00 et " R et e g i .
‘m.twau (V.C) Planned days 0 Days 08 Days 07 Days 07 Days 06 Days G4 Days 17 Days ,9 Da 3,5
T o T HOPE i lanmed dare 271072020 021372021 GO 172021 18/11/2021 217112021 2571172021 12/1272021
GLE-3 GIS Software’s = RFQ GOR 3,00.000.00 - i — -
(Vv.C Planned cays O Days 07 Days 07 Days 06 Days 06 Days 04 Days 17 Days h Days
T Enviemmenu!l lab & - T esw . TPlenned date 01/11/2021 15/11/202 257112021 _ 027722021 09122021 15/12/2020 131017202 T
GEE-4  Cartography Lab 0TV e GOB 12.25,000.00 T o o - oo
.= (V.0 Plarned days 0 Days 15 Days 10 Days 07 Days 07 Days 06 Days 29 Days Dizvs
Fqupment - -
i s e oSBT Rl e = — e — = e e 2 - S S R — = — P i g
i o HOPL B N Planned date 02/11/2021 o - T w0
DCPM - GOB 25,000.00 — St : s o e e e e
v GO Planred d&yk 0 Ddy . - 15 Days i !z!\a
i i i 73: _,1 [ S - I O“{-- 77777 i ~ Planned dat 07/1100;‘7# I N T e - P A m 7‘71"‘7'7”70-7-1- i
Gl s DCPV HUE GOB 25,000.00 —n b loe G2 - SR iy e P S S
l guipment & \Iaw ptenance (V. ( ) Planned days 0 Days L5 Ddys 12 Days
I L T T T T T T T e T T T T Banmed date ISA V2021 - T Taeninon T T T
SEG GiS Lad Bquorent DCPM o] GOB 25,0000~ P - - ; s il 12 S
Vaintenance (V.C) Planned days 0 Days - 5 13 Days 13 Days
lolal \alue 21.25,000.00
-
4
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(Rony Basak)
Head

I)Cpf of Geography and Env
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A
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Shahjalal University of Sucncc & Technology

Sylhet-3114.
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hematics

Brrplgat: Rovears:

Lr‘mjeu/f?mgmm N? e & Code E1 and Maintenan c“/Capmad grand
[Pactage | Description of Unit | Oty ] Procurement | Contract ZB][[L CFatimated | Time Code | Tnvite Y FmdeTT T Tander T Approval [ NotiGcaton | Sigeing of | Completion | Total ]
Nu. procuremert Methods AupmIy uf Cost for Provess | Advertise Opening evaluation ol award of Award Contract of coniract time tor
| package Goods _ Sk Authorty ) pund | Tk o lemder . R | completion_
1 2 3 4 5 6 7 8 9 10 | B! 12 i3 14 15 to 17
_____ i Desktep | S0 i ) T T U Planned | 210921 _7&@}31 TTOsA0 ] o7nanl | axiend ozt | 28021 38 Days
Computer date RS . — . |
01 2. Printer Planned 0 Duys D*% Days 03 Daxvs 04 Days 06 Days 05 Days 10 Days
Taner No 30 RIFOQ HOPLE GOB 3.00,000.00 | days I (U R R R B o 1 o
B | Actual
3. Printer o4 Dates
I Dwelou_r;ljﬂi,ﬁ IR ] S R R I SR I— S — R _
i Desktop o1 Planmed D41121 111721 171121 2410121 30711021 U3/12/21 13712721 41 Days
Computer date
02 2. Printer Plannied 0 Days " TO Days 43 Duys 07 Days 06 Days 05 Days 10 Days
THhETE No 30 RFQ HOPE GOB 3,00,000.00 | days
3. Printer i
; 04 Dates
Developer Unit . -
1. Deskiop Planned 19/16/2 1 02/11/21 0%/11/721 16/11/21 21/11/21 2871121 1221 71 Days
Computer 05 date . . e
03 2. Multimedia Planned 0 Days LTd Days 07 Days 07 Days 05 Days 07 Days 31 Days
erojector (For No 02 o1 HOPE GOR 6,75,000.00 | days _ ; I vy sz ) ]
Lab & Class gl
Daies
roont) L _ N | )
i. Laptep oL Planned 06/02/22 15/02/22 20102722 24102/22 (3/03/22 07/03/22 21165722 44 Days
2. Desklop dale o
04 Computer 0! Planned 0 Days (10 Days 035 Days 04 Days 07 Days 04 Days 14 Days
No RFQ HOPE GoB 3,00,600.00 | days
3. Printer 02 Actual
. Dates B L
Low Value As Planned 02/01722 06/01/22 09/01/22 12/01/22 13/01/22 17/01/22 2301722 21 Days
Goods Demanded date
03 (Computer Planned 0 Days 04 Days 03 Days 03 Days 01 Days 04 Days 06 Days
A seessttios) No DPM HOFPE GOB 23,000.00 | days
Actual
Others) Dates N
Total Valte: 16,00,000.00 ]

Head

Dept. of Mathematics, X
Shahjalal Umvemty of Science & Techntvloox Sylhet.

L__ S
5OETT

o

P T

(Profee,sor Dr. Md. Gulam Ah Hayder Chowdhury)

70



02

-
»

Annual Procurement Plan (2021-2022)

Fund: Revenue

Ministry: Education, Agency: U.G.C, Unit: SUSY, Sylhet. Procuring Entity: Head, Department of Physics
[ R - ‘ | T B — T T
Description | Unit \ Qty Procurement Contract  [Source | Estimated | Time code for | Not Inv/Adv. of Tender Tender Approval N.O.A Contract | Compietion | Total time Remarks
bf package ! method &type | Approval of process in tender opening  |Evaluation signing of Contract for
services L authority | fund |costoflac use | of award completic |
» b - o ~ | Date o n |
& 2 \_3 4 1 5 6 7 ‘\ g | s 10 11 12 13 14 15 16 17 18, 19 J
L . | ] e S e i .
‘Suentlflc Pack | 1-15% OTM-1 HOPE { GOB 115.25 Planned date |- 19/09/21 06/10/21 16/11/21 |25/11/21 |O9/12/21 03/01/22 |17/02/22 ‘
Equipment age Planned days 0 Day 14 bays 21Days 7 Days !‘10 Days 7 Day 30 Days 89 Days ‘
(Ann-01) 01 (v.C)
Planned date 26/09/21 25/9/21 23/11/21 |07/12/21 |04/01/22 |13/01/22 28/02/22 )
Equipment 1-2 OTM-2 HOPE GOB3 |04.00
Purchase Planned days 0 Day 14 Days 21 Days 7 Days 10 Days 07 Day 30 Days 89 Days
{AIN-02) (v.C)
il | L <
Total: 19.25 Page 1 of 5 ) 0\\/)/
- & 0 2511 e
AN ¥ o Q5 9 | @S o Sen
/ MG ‘5 5
J( : £ J \ﬁ\\v ag‘\'@}g‘\ S - 0 Q) @ A o \m Bg\a’s # ?\’::)’
b r'! h &i‘ﬁéﬂi) q\(;i“ : Q._’C#t g\‘)% ?‘55§‘ t:.Q;‘((‘\‘ef:;'\\:\"‘}h— 3
R CUE N et BN
N Lo g }“,t %‘J‘D
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| Package| Description

03
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Ministry: Education,

Agency: U.G.C,

Annual Procurement Plan {2021-2022)

Unit: SUST, Sylhet.

Procuring Entity: Head, Department of Physics

Fund: Revenue

Unit | Qty Procurement | Contract |Source | Estimaled |Time code for | Not Inv/Adv. of I Tender Tender Approval MN.0.A Contract | Completion | Toialtime |Remarks
of package method &type | Approval of process in tender opening |Evaluation signing of Contract for
services authority | fund | costof Lac use of award completio
I e . ~ _ L e i B Date | . ]
2 3, 4 5 6 ) 7 1 8 _ 9 10 1 __12")777f___1_3___ I S R 16 I YA 18 s
]
SUDP'VOfLab Pack 1 RFO-1 HOPE GOB |3.00 Planned date |- 16/9/21 04/10/21 24/10/21  |26/10/21 |31/10/21 01/11/21 |09/11/21
Equipment age- Plannad days 0 Day '07 Days 14 Days 3 Days 03 Days |01Day 07Days 35 Days
| by ol Planned date 25/09/21 07/10/21 08/11/21 111/11/21 |16/11/21 17/11/21 |22/11/21
z:pranenf RFQ-2 HOPE GOB |3.00
(Ann-04) Planned days 0 Day 07 Days 14 Days 03 Days 3 Days 01 Day 03 Days 35 Days
4 |12 (v.C)
|
Total:25.25
Page 2 of 5 . %3
7 Q)
2—
el
WP amﬂ’_ﬁd
Ma?zt Regisirar {S107€)
i artment [ Phys
20T, Syfner 3114

70
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Ministry: Education,

e

Agency: U.G.C,

Anrniual Procurement Plan {2031-2022)

Unit: SUST, Sylhet.

Procuring Entity: Head, Department of Physics

ac} o ‘ .
| ; k
r} Package| Description |Unit | Qty Procurement Contract |Source | Estimated | Time code for | Not Inv/Adv. of Tender Tender Approval N.O.A Cc‘mt.ract Completion Tot;;ltlme Remarks
‘| No of package method &type | Approval of process in tender opening | Evaluation signing | of Contract OIT _
i services authority | fund | cost of Lac use of award completio
— _ Date n g
- 1 5 3 4 5 6 7 g 9 10 11 12 13 14 15 16 17 18 19
| i - B T T )
0
: 05 Chemicals Pack | 1-5 RFQ-3 HOPE GOB  |'1.00 Planned date 03/10/21 19/10/21  |10/11/21 |15/11/21 |18/11/21 |21/i1/21 |24/11/4
| (Ann-05) age Planned days |0 Day G7 Bays 14 Days |3 Days 03 Days |0lDay 03 Days 35 Days
! (v.C) ‘
i Equipment Planned date 18/10/21 21/10/21  [02/11/21 [07/11/21 |10/11/21 |11/11/21 |16/11/21
Q6 Purchase 1-3 RFQ-4 HOPE GOB [3.00
(Ann-06) Planned days 0 Day 03 Days 7 Days 03 Days (3 Days 01Day |03 Days 35 Days
(v.C}
=t | s N ]
Teotal: 29.25
0 N |
Page 3 0f5 ,@\ *\Q) P Q\ @ @
Q) cxet
B o o
W @eO @ At
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Ministry: Education,

Agency: U.G.C,

Annual Procurement Plan {2021-2622)

Unit: SUST, Sylhet.

Procuring Entity: Head, Department of Physics

Package| Description jUnit | Qty | Procurement | Contract |Source | Estimated |Time code for | Not Inv/Adv, of Tender Tender Approval N.O.A Contract | Completion | Total time |Remarks
No of package method &type | Approval of process in tender opening  [Evaluation signing | of Contract for
services authority | fund | cost of Lac use of award completio
Date n
1 2 3 4 5 6 7 8 g 0| 11 12 13 14 15 16 17 18 19
07 Lab-items  |Pack | 1-4 DCPM-1 HOPE GCB  |'0.25 \Planned date |- 01/11/21 04/11/21  15/11/21 |18/11/21 |23/11/21 |24/11/21 l29/11/21
(Ann-07) age Planned days 0 Day 03 Days 07 Days 3 Days 3 Days 01 Day 03 Days 20 Days
{V.C)
Lab Items Planned date 07/11/21 10/11/21  |21/11/21 |24/11/21 {29/11/21 |30/11/21 |05/12/21
08 (Ann-08) 1-4 DCPM-2 HOPE GOB |0.25
Planned days O Day 03 Days 7 Days 03 Days 3 Days 01 Pay 03 Days 20 Days
(v.C)
Total: 29.75
Page 4 of 5 O@\ ) \ e (@)
0
\ \(1/ \E’ ‘5',\09
7 9‘0“
\ ) J\‘\b‘
A 3
s Q@\
% S gf
- N AL b
&P
Q\‘ "}‘\69‘
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Ministry: Education,

Agency: U.G.C,

Annua!l Procuremant Plan {2021-2022)

Unit: SUST, Sylhet.

Procuring Entity: Head, Department of Physics

Package| Description [Unit | Qty Procurement Contract |Source Estimated [Time codefor | Not | Inv/Adv. of Tender Tender Approval N.OA Contract | Completion |Totaltime |Remarks
No of package method &type | Approval of process in tender opening |Evaluation signing of Contract for
services authority | fund |costof Lac use of award completio
5 - Date n
1 2 13 4 5 6 7 8 i 9 10 11 12 13 14 15 16 17 18 18
09 Lab-items Pack | 14 DCPM-3 HOPE GOB |'0.25 Planned date |- 01/12/21 06/12/21 129/12/21 |04/01/22 [09/01/22 |10/01/22 13/01/22
(Ann-09) age Planned days 0 Day 03 Days 07 Days Days 3 Days 01 Day 03 Days 20 Days
(v.C}
Spare paris Planned date
10 (Ann-10) 1-16 DCPM-4 HOPE GOB
Pltanned days
(v.Q)
Total: 30.00

60



g ol . ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET FOR THE YEAR: 2021-2022{Revised)
Wy o " Goods/ Service/ Works

Name c??l"uig,@tt—v - Shahjalal University of Science & Techrology, Sythet
Oftice / Department . Department of Statistics
Procuring Entity Name - Professor De. Rahmat Ali %:U ﬂd MQH D@VQ‘%D ani’ RM
3
Project/Program Name and Code - Supplies & Services/ Repairs & Maintenance/ Capital Grants
|‘Package Description of | Unit 1 Qty Procure ] Contact | Source | Cstimated Time Inv/Adv Tender Tender Approval | N.OA Signing of | Completion of | Total time
No Procurement : ment Approval of Cost Tk code for | oftender | opening | Evaluation | of Award Contact coniact for
package goods method | Authority | Fund Process compiletion
L - £ | & type . — _ ,
b2 3 4 5 7 6 7 8 9 10 i1 12 13 14 |5 16 7 17
Planned | 21.10.21 |10.11.21] 200120 ] 30.11.21 109.12.21) 15.12.21 13.01.22
i) Laptop 02 date
01 | Computer No OTM | HOPE | GOB | 16.00.000/= | Planned 0 2] L7 7 7 7 12 61
i) Desktop 18 Days ,
Actual
Computer Dites | ] "gg

’ Total: 16,00,000/= (Taka Sixteen Lac only)
@FC o fr32021

(Professer Dr. Rahmat Al
Head. Department of Statistics
SUST, Sylhet




| Name of Unl\rei %iu

Shahj jalal University of Scncnce ang iunnolog}

Acmiinaaud

Office/ Department

Department of Biochemistry and Molecular Biology, SUST, Sy]het

Unit

SUST, Sylhet.

Procuring Entity

Department of Biochemisiry and Molecular Bialogy, SUST, Sylhet

Prosurement

2
r-\

Goods/se wnm&./\dm ks

i Tor Revenwe Budseis (2021-2022)

93 Procurement Contract Source . . Invite/ . - —— Contract ; ; Total time
52|  Description of Package Goods. Unit Oty Method & Approval of ézs“’.“afd gim; Cide Advertise ] ef"d.ero FTLI“d“.T Afpgm""g N(’ft‘:cm‘o” Signing (?gpmm“[ for
a5 Type Authority Fatids ost in Lac or Process Tender opening “valuation of Awar of Award Date af Contrac Completion
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Purchase of Laboratory Equipments, __Planned date 01102021 24102021 31.140.2021 7.11.2021 18.11.2021 25.11.2021 7.12.2021
Nanodrop Spectrophotometgr; FC g
0 Misiemiae Figrmeier Dry block No ‘:/OTM H\(/’)]():E 6oL 16.0 Planned date 0o 21 07 days (7 days 07 days 07 days 12 days 61 days
Lieater, Protein analyzers, liquid (VL | - ' " ’ i “ o
nitrogen container, and Vortex etc.
Planned date 21.09.2021 28092021 0509.2021 18.10.2021 21.10.202] 24.10.2021 31.10.2021 S
L Purchase of Laboratory Chemicals No RF EICIPE OB )
) '} : Q V.0 ki 20 Planned date oo 07days 07 days 07 days 03 days 03 days 07 days 34 days
03 Refurbishiment of Laboratory and N As per G{F HOPE GOB 25 Planned date 4102021 18.10.2021 25102021 1.11.2021 4.11.2021 7.11.202} 14.11.2021
Seminar O | esimation Q (V.0) - Planned date 00 O7days (7 days 07 days 03 days 03 days 07 days 34 days
Planned date 04.01.2022 11.01.2022 18.01.2022 25012022 30.01.2022 202.2022 5.02.2022
04 ; Purchase of Laboratory Chemicals No RFQ HOPE GOB 2.0
2 f (V.C) ) Planned date 00 (7days 07 days 07 days 03 days 03 days 07 days 34 days
Purchase of Laboratory Fumiture & Hore | Gom Planned date | 4 03.2022 7.03.2022 14032022 | 21.03.2022 | 24.03.2022 | 27.03.2022 3.04.2022
05 | Equipments, Desktop computer for No - ﬁlFQ 2.5
ok ¥ ’ | ] 7d 07 day 7d 3 34 days
Bisiifarmatics Lab {(V.C) Planned date 07days 7 davs 07 days 03 days 03 days 07 days y:
aboratory Ins nts Repal i
06 Lab ratory Instruments Repair & No ) DPM HOPE GOB 075 Planned date | 15092020 | ooivicie | eeeeeiiene | weeeeeenss | ieeeeveres | eveweenees boeieizesees
Servicing, V.C) Planned date 00 | i e ] e | e ] e | e
07 Purchase of laboratory Chemicals & | i PPM HOPE GoB 0625 Planned date | 18.10.202] sy | smemsnrames | vt 5
Reagents i (V.C) - Planned date 00 | i | e | e b ] e
Purchase of laboratory Chemicals & HOPE GOB Planned date | 15112020 | .o b | e ] e | e ] e
08 | 24 No - DPM 025 —
eagents (V.C) Planned date 011 S T L B I e e
Laboratory Instruments Repair & O Planned date 12002022 | cees | e s ] e ] e b eeieneneeee ) eeorernet
0 e iy P No - DPM HOPE 1 GOB | 95
ervicing (V.C) Planned date oL I T F e e O L P R TIIS N LR SR Lt DR Lt
10 Purchase of laboratory Equipments No DPM HOPE GOB 035 Planned date 8022022 | e b i ] s | e e | e
and Office accessories B (V.0) - Planned date N T T o I T T OOt RN TS TPrPIINNN IEELLITLE
Purchase of Equipments, HOPE Planned date | 08042022 | oioe | e | e b s [ e | e s
11 | accessories, Glassware & Plastic No - pPPM GOB 0.25
AT (V.C) Planned date 1 T D B T T e R L T bl
Total Tk, = 26.50 Lac (Twenty-Six Lac and Fifty Thousand Only) ] |
BNl
P w
0\\@ 6%8?‘2»\ %\Q\g\} a \ s G“\P
b TP e 'lfm/ & ‘ | pol et
Qk;>@%§§®§%£¢ Aﬂxwww& ‘@ﬁ'«#ﬁqﬂ
RSO O e N
Vs ‘d“d:o&ﬁf°\3~@‘<¢'\ wt Sy
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Annual Procurement Plan (2021-2022)
Revenue Budgets

Ministry  Fducation
Agency LGLC
Unit 1 SUST. Sylhet
Procuring Entity @ Department of Genetic Engimeerimg and Bictechnology
(Packaed S Meseription o Unit| Oy [ Procuiement! Conract Sewrce | Cstmated [ Timecode for | InviAdy of | Tender Tender Approval ol Rk - Lontract L;omplélilm Total time for]
Lo 1 Package Method & | approval | of fund | costin Lac Process tender Opening Evalvation anard signmg date | of Contract | complietion
Services rpe authority
[0 T PP Meter (31 Diginal Balancet 21 Centnifuge. | Lot (O™ Hope VO | GOB | 13.50.000/=| Planped dates | 01092021 | 21092021 | 28/09/2021 | 0571072021 | 127102023 | 19902028 [31/1002021 | |
Shaking Water Bath. Micropipetice 13). Voriey - Planned davs 0 ﬂ] I 7 7 Ty 17 61 Davs
13y, Distiled Water Plant. Magnete Stoer (2.
Gas Stove with Cylinder. Hemocoviomeler,
Lactometer. Tool Box. Air Blower, Blender.
~ Drier o : | - ) o ~ ) —_
EER T Glassware and Chemicals Lot | O] ! REQ b lope VO | GOR 3.00.0000= | Planned dates | 01497202 07/09/202} 140972021 | 21092021 | 24/09202] 27092021 047102021 N
o L - I - Planned davs o O b 3 3 7 34 Davs
03 Glassware and Chemicals [.ot {RFQ Hope VO GOR 3.00.000/= | Planned dates | 0570/2021 ¢ 18/10/2021 | 25/10/2021 | 28/10/22027 | 31/10/2021 | 07/117202% | |
R Lo PPemeddays T 0 "V U T Ty T T R N ST
01 | Accoessories. Parts for refiigerstor (3% Hepa | Lot | 01 DOM | Tope VO | GOR 10500007 | Planmed dates | 03092021 | 00003031 | 164092671 | 23/092021 | 204972021 | 29/092021 | 06102021 | i
Filter for Laminar Alr Flow (5) and Others [N I | | Planned duys 0 . B 7 1 i s 7 ] 3d4Dws |
05 | Nanodrop. Micro Plate reader. Southern Blot j @1 01 OTM Hope VO | GOB {23.30.000/ - | Planned dates | 041172021 | 24/11/2021 | 01/12/2021 | 08/12/2021 15/1272621 | 22/122021 | 03/0172022 _ -
) Milk Analyzer . Planned davs 0 2 7 7 7 7 12 61 Days
06 |Cabinet. Railing. Tiles. Sprinkler water system| 01 | 01 | ( RFQ | Hope VC | GOB | 3.00.000/= | Planned dates | 05102021 | 117102021 | 18/16/2021 | 25/10/2021 | 28/10/2021 | 31/10,2021 | 07/11/202]
. (For Trangenie Green House) I R T R R PR Planned days | 0 ; (¢ 7 7 3 3 7 34 Days |
07 |Autometed Green House lumidifier. Polvpen| 011 01 OTM | Tlope VC | GOB | 13.00000/= | Planned dates | 05/01/2022 | 25/612022 | 01/02/2022 | 08/02/2022 | 15/02/2022 22022022 | 060372022 | N
RE 4 10/UVIS (Detector Spectral Range: 380 1o Plinned days 0 (’:1 7 7 7 T T} 61 Days
790nm ). -20“ U Freezer. Water bath. Magneiic
Stirier. Micripipettee set - AC (2Tons).
Chemicals. Coustables and Accessones {(For
- Trangenic Green House) : o I R | B 5 B ]
08 | Consumables and Chemical (For COVID-19) | Lot | 01 q RFC} [ape VO GOR 3.00.000/= | Planned dates | 08/11/202] H/LL2021 ) 2171072021 | 281172021 | 01/12/202] __l)-lf]l:"Z(!ll LE12/2021 D
. — Planned days 0 & 7 7 3 7 34 Days |
09 | Aceessorics and Chemicals (For COVID-19) [ Lot |08 & {RFQ ™ | Hope VO | GOB | 2.00.000/= | Planned dates | 13/12/2021 | 19/12/2021 | 26/1272021 | 02/012022 | 05/01/2022 [ 08/01; ol 0022 1AL
. ' b ] Planned davs 0 P __7 b7 3 - B 7 3 Dbavs |
10 |12 Kbps UPS.-80° ¢ Freezer. Mim Centtituge| 01 | 01 OMM | Tepe VU | GOB | 1100000/~ | Planaed dates | 16012022 | 020220202 | 09/03/2402 | 16/022022 | 23022022 | 02032022 [ 14032022 |
_and Aceessories (FFor COVID-19) | Planned days o {21 ‘____’,{_ T 7 7 12 Lol Davs |
Th Vortex {20, water Baily (10 100ul Lot | Ol DCM | Tlope VO | GOB | 600000~ | Planned dates | 19/102021 | 257192021 | 017112021 | 084172031 | 11112020 | 14me2020 | 20402020 |
Micropipetice (23, 200ul Pipetiee (2). Water Planned days o 7”2)7 7 | 7 B 3 7 30 Drays
Purificaton System with Gizzard. Normal
Fridge. Certificavon of Biosafety cabmet.
] Clhiemicals and € ‘ousmables (For COV OVID-19 | o e I R o _ L )
Fotal = 85.50. 000 i”hl‘, Five La Filty T housand onl\)
5’% 2h-% —_Z b2
(Professor D, Md. Shdmul ilm.]'l.]k. i mdh.m
Head
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Name of University
Office/Department
Procuring Entity Name

Project/Program Name & Code

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGETS FOR THE YEAR 2021-2022
Goods/Services/Works
. Shahjalal University of Science & Technotogy, Syihet.

: Department of Forestry & Environmental Science.

: Head, Department of Forestry & Environmental Science.

- Supplies & Services/Repairs and Maintenance/Capital grant

Regular Budget

Chemicals Budget

- Tk 19.00 Lac
: Tk 5.00 Lac

Sub Total Budgets

: Tk 24.00 Lac

—
Total ima for

r—_ Dascription of Precuremen I Contract of Source Estimated Time code for Invite Tender Tender Approval 1o Neotification of | Signing of Completion of
% procurement Unit Quantit t Method & Approving of Fund cost plocess Advertise Opening Evaluation Award Fovard Contract contract complation
‘E‘)m package Goods ¥ type Authority Tk Tender
o
1 2 3 4 5 6 7 8 9 10 i1 12 13 14 15 16 17
1 Nursery bed No 05 DEPM HOPE i GOoB 25,000.60 Planned dates 181021 | - - 24/10/21 271024 : 03111121
preparation Planned days 0 7 3 7 17
Actuat Dales
T ETARE| moon SRR X g PR LR T
Basic Forestry 1 1 O™ HCPE GOB | 7,00,000.00 | Planned dates 16/10/21 | 30M0/21 | 0B/11/21 14/11/21 16/11/21 0712721 | 16/04/22
L Planned days 0 15 9 4 1 2 129 180
2 Actual Dates
oy & i1 7,00,000.00 |
Nursery land No 5 DCPM HOPE GOoB 25,000.00 Planned dates | 0111121 | - = 07111721 10111721 - 17111121
preparation Planned days 0 7 3 7 17
2 Actual Dates
s e 26,000.00 |- fiss LR L , b
Mensuration HOPE coB 3,00,000.00 | Planned dates 18/10/21 | 2411021 | 311021 o712 10/11/21 131924 | 2011721
4 Lab Planned days 0 7 7 7 3 3 7 34
Instuments Actual Dates
Sub Tetal 300000.00 J

LY

OVA

o
RS

5 goence
. o A

@l



ursery = | os DePM HORE GOE | 25,000.00 Plannaed dates | 10M1/21 | - : 16HUR1 | 1919921 | 28111421 |

maintenancs Planned days 0 7 3 7 17
equipment Aciual Dates
o 2 - T — T A Ty T ﬂ, 2h F NN L A E =7
A, i 2500000 | ACRSLELEN S R R L R L R R o 3
‘/ HOPE GOB 3.00,000.00 | Planned dates 25107214 31021 o7H1121 14711421 17111721 2001121 2711721
Laboratory {Goods) Planned days 0 7 7 7 3 3 7 34
Chemicals Actual Dates
: : 3.00,000.00 | & f’% 3 L
Soil, Bamboo No . 05 DCPM HOPE GOE 25,000.00 Planned dates 211120 | - 271121 30/M1/21 - 07M2/21
& Fertilizer for Planned days 0 7 3 7 17
Nursery beds Actual Dates |
3 e . e ";T:”‘:’-"""-"_"'J'
; ubTo} L 2500000 |7 RSy Ry i g e
FES 1 set 1 set RFQ ‘/’HOF’E GOB 2,00,000.00 Planned dates 31M10/21 0611721 13114121 20111/21 2311121 26/11/21 03712721
Laboratory {Goods) Planned days 0 7 7 7 3 3 7 34
Chemicals
"_‘!;.."7"? Y S
R 5 2,00,000.00 | : : :
Nursery No 25.000.00 Planned dates 25(11/2% | - - 01112121 04/12121 - 11221
Shade Planned days 0 7 3 7 17
Actual Dates
R ; PRI L (D 5 R
( ; apieh 7 2500000 |G iR LR GRS Gl A T 4 i@ piie)
1set RFQ /;KOF’E GOB 3,00,000.00 Planned dates o1/11/21 071121 14111721 271121 05/12/21
¥
Ecology Lab (Goeds) Planned days 0 7 7 7 3 3 7 34
Instruments Actual Dates
; 3,00,000,00 |-* 2nareid ,
sd ot Iy ’___ K = o - RTINS A T e T 2 i CATEY Li oA
Nursery bed No 05 DCPM HOPE GOB 25,000.00 Planned dates 011252 - 07221 10112421 - 171221
shade & Planned days 0 7 3 7 7

fencing Actual Dates

25000.00 |

7|



SoitLab | 1set | A set RFG | HOPE | GOS | 30000000 J Planned dates | 1871271 212721 | 2912121 | 050122 | 0BIOU22 | 110122 | 180122
Instruments (Goods) / Planned days 0 7 7 7 3 3 7 34
7 Actual Dates
Pk g L3RR s00000.00 (RTINS R iR :
Nursery No 10 DCPM HOPE GoB 25,000.00 Planned dates 29/12/20 | - 04101122 07/01/22 - 1401122
t3 | maintenance Planned days 0 7 3 7 17
equipments At:tual Dat&s
g 25,000.00 | ' TR o
25,000.00 Pianned dates 05/01722 12/01/22
1 Planned days 0 7 3 7 17
Actuai Dates
15 Inspectlon No 10 DCPM HOPE GOB 25,000.00 Planned dates 15]01[22 - - 2110122 24101122 - 31101722
Path Planned days 0 1 7 3 7 17
Actual Dates
R
16 | Nursery DCPM HOPE GOB 25,000.00 Planned dates 25/01122 | - - 3170122 03/02/22 - 10/02122
maintenance Planned days 0 7 3 7 17
equipments Actual Dates
i i i SN T Ii F fﬂ?ﬁﬂmﬁ iy v R %j‘ :
GOB 25,000.00 Planned dates 310122 | - - 06/02422
filling Planned days 0 7 3 7 17
Actual Dates
EE R B oo | _
18 Poly bag, No 10 DCPM HOPE GOB 25,000.00 Planned dates 031’02/22 - - 09/02/22 12102422 - 19/62/22
planting pot, Planned days 0 7 3 ‘ 7 17
femlzzer Actual Dates
Total Value X
- ;
OVK A ® \::Bﬂ‘* [ cgnmentd seienc?
\(b\ S\N tg—m o S pm{GSSOO‘ royesy b e e Teg\'\ﬂa‘og\}
o e
0 ‘@\PA " F"m]ins Saﬂ:\"" e
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Mame of University
Office/Department
Procuring Entity Name

Project/Program Name & Code

ead,

Supplies & Services/Repairs and Maintenance/Capital grant

Goods/Services/Works

- Shahjalal University of Sdence & Technology, Sylhet.
: Department of Architecture
- Ar. Dr. Md. Mustafizur Rehman, H

F E)ésc:iption of pr—c_)curemeni“ _ u | Pr;cuz T Contract | Sourc Igéiimaied Tin:;::ode [nvile 77717'(72;1der Tender A;[;;o—vai Notificati Sﬂigning of | Completio | Total iﬁe—ﬁ
2 package Goods n| Qua menl of eof cost for Advertise Opening Evaluatio | toAward on of Coniract n of for
j@i it onlity Method | Approvi | Fund Tk process Tender n Avard contract | completion
§ § &typz | ngAutho
i N i rity _ B R D S
1 > 4 6 8 7 8 9 10 11 12 3 14 15 16 | 17
01 | Computer, N L REQ HOPE | GOB ({2/50000_00 Planned 12.09.21 19.09.21 | 26.09.21 | 04.10.21 | 07.10.21 | 21.10.21 01.11.21
Monitor Dell 21.5 in.SE 5 5 dates _ BN
221_9H>( - . 2 Planned 0 8 7 07 3 3 7 35
Projecter Lanch with
. days
setting,
USB WIF1 DONGLE > Al
) Dales
Laptop 2 RFQ HOPE  GOB (250000.00 Planned | 02.11.21 | 09.11.21 | 17.41.2 | 24112 [ 28.11.2 [ 02.12.21 | 12.12.21
UPS
2 dates
Laptop betray o . _._021 ,ﬁ1 Jﬁ R _
3 Pianned 0 8 7 7 3 3 7 35
Photo copy toner 1 days
Actual
R I S Dates L |

T



'3 Compu"[er, L] 2

250000.00

(rRFQ | HOPE Planned | 02.01.22 | 09.01.22 | 16.01.222 30.01.22 | 06.02.22
Portable SSD, 22 t i —
Plotter Cartage, se = - 5 i :
0 8 7 3 3 7 35
Projector setting, 2 Planned
Printer Model 1bp62 30N 1 days B
Actual
il Dates B o b 1
4 I by ot (Book 01 | RFQ | HOPE (5000000 | planned | 08.02.22 | 15.02.22 | 22.02.22 10.03.22 | 21.03.22
| dat
Shelf), Lt e . o
2 Planned |0 08 7 3 7 35
Lab maintain,
1 days
Computer, - -
Actual
Green Quidoor Laser <
) tes
Distance Meter (100M) .
Total value: 10,000000 L

Signagture with

r. BrMd. Mustafizur Rahfnan

Professor & Head
: ; Shabjalal University of Scieace
Department of Architecture and Technology, Sylhet,

Shahjalaj University of Science & technology, Sylhet.

Head & Professer
Dept. of Archilecture

£




ANSNUAL PROCUREMENT PLAN FOR REVENUE BUBGET FOR THE VEAR 2021 22822

Coods/Ser -'K'TL/W@E[_\%

| - Namz of University B Sl nh;dlal U nnemtx ol Science & Technology,Sylhet
' OilmerDu,paﬁmem Chemicai Engineering & Polymer Science (CEP) Revenue
Procuring Entity Name Chemical Engineering & Polymer Science (CEP), SUST i
| Project / ram T : e AT et 3 — Bud et
Project /Program I\anu & Code Supplies & Sewzccs/cha1r< and Maintenance /Capitat ;:mm . g
Pac Description v“!" I Procur | Contra | Sourc | Esiima Time code [ Not Tav/iAdy. of Tender Tender Approval Contract | Completion Total
kage of package | Pnit ! Qi ement ct eof ted Or process inuse tender opening Evolution of award NAOAL Signing of contract time for
No. services b Metho | apprav | Fand cost in Date completi
; d& at lac on
npe author
I S I oy (v _ _ S ol
L P R 4 3 6 7 8 9 10 1 12 13 14 15 16 B i8
01 | Chemiculs As | RFQ | HOPE | GOB | 3.00 | Planned date 30921 [ 300921 [ 071021 [ 1971021 [ 2419725 | 281021 | 07/111202] 45
NG E:I' *- Planned days T o0 07 67 1z 5 64 | io ] Daws
(bR tLab gusp ) NO 0OT™ BOPE | GOB 12.50 ”Plgmm.d date 22/09/21 06/10/21 "/—113{!01"2 } 25710121 311021 07/31/21 06/01/2021 106
L Jlicuosropne Ol " Planned days 0on 14 12 07 06 07 60 days
2 Centnfuge
Machine 0}
3 Hot plate
with magncug 1 02
stirrer
4 Conducurit 01
vomgler :
§ Bermoutls's | o |
L Apparaius | : _
03 | Computer ENO FAs | DCPM | HOPE | GOB 0.25 . Planned date 27/09/21 . - 30/0921 | 0340721 - 07107210 10
l.ab per ._Planned days 00 03 03 04 Days
04 Chemicals NG | o RFQ HOPE | GOB 3.06 | Planned date 0121 14/11:21 2i/121 281121 05/1221 12/12/2} 30/12/21 53
Racks _ oy " Planned days 00 07 07 07 07 07 18 Days
05 (Lab Fauip) NO RFQ HOPE | GOR 3.00 ¢ Planned date B 24/11/21 OH/12/21 0RM12/21 1512021 2202121 26/12/29 05/01/2022 42
| Glassware D Planneddays | | 00 07 07 07 07 07 67 Days
05 | (labEgum) | NO DCPM | HOPE | GOB | 025 © Plameddate | | 020122 | - - 090122 | 16/1722 - |2ou22 D
Glassware ] Planneddays | | 0@ - - 07 07 - 07 ! Days
07 | Lab Equins RFQ | HOPE | GOB | 3.00 ! Planneddate | | 03/0222 | 10/0222 | 170222 | 24/0222 | 03/0322 | 08/0322 | 13/03/22 40
Glassnare © Planned days 00 07 1 07 1 o 07 05 07 | Days
08 | Chemicals | NO RFQ | MOPE | GOB | 230 i Planned date 030272 | 10/62722 ' 17i07/22 | 2470322 | 03/03/22 | 080322 | 1510322 | 30
B ; ' Planned days N 0o 07 P07 ; 07 07 03 L7 | Days
09 | Chemucals | NO DCPM | HOPE | GOB | 0.25 © Plapneddate | | 340322 - 1130322 1 1640322 = 23/0322 T 27
, - Planned days | o0 ; 10 o3 07 ! o
10 | Chemicals | NO | IDCPN [ 1IOPE | GOB | 0.25  Planned date 230 - - T 30m322 10610322 - 130322 1 21 ;
L i Planned days | L oo ! 07 07 07
28.60 ‘i\\ﬁr {

Frofessor B Abu Yousud L . P
S randy ‘ : ot VO /
Head e e R : . %

Doepr, ol TZ7, &7 9T,

gl
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GOOLS/ sErVICES / WO

Al
i 3

Name of University
Office / Department

Procuring Entity Name

Project/ Program Name & Code

Shahjalai University of Science & Technology (SUST), Sylhet.

- Civil & Environmental Engincering Department (CEE).
Professor Dr. Md. Misbah Uddin, Head, Department of Civil & Environmental Engineering, SUST.
Supplies & Services / Repairs and Maintenance / Capital Grant

A
Va

Total Taka = 27.25 Lac

R

ot

©

\O\@o\:\”‘

2 BPescription Of procurenent Unit | Procurement | Contract Source Estimated | Time Iavite Tender " Tender Approvaf Natification Signing Completion
E Package Goods g Methed & of Of fund Costin Code for process advertisc Opening Evaluation of award of Award [8]3 of Congract
:":f = Type approving Lac(Tk) Yender Contract
E 5 Authority
="
1|2 ) 3 14 6 7 8 9 10 ] 12 13 14 15 16
01 | sTraTat e T - Planned Dates 3092001 | 031072021 | 07/10/2021 | 197162021 | 26/10/2021 | 02/11/2021 | 23/1172021
( Los Angeles Abration ) Hope Planned Days 0days 21days 4days 12days Fdays 07days 2 1days
TSR 2|22 | OTM P° 1 GoB | 8.00 FiaiDae
Machine, Digital Balance, (V.C) Actual Date
Microscope & Otner }
02 | eyt a FaErmi 'Planned Dates 03702021 | 241072021 | 310922021 | 07/11/2021 | 14/11/2021 | 21/1172021 | 15/12/2021
{Concrete rebond Hammer, Hope Planned Days Odays 21days Tdays 7days 7days O7days 24days
- AmmeL | 43 13 | OTM Pe 1 GoB | 11.00
Core Drilling Machine, Seive (V.C) Actual Date
Shaker )
03 | AN [;% !m@[ﬂl E[ Planned Dates 03/10/2021 | 12/13:2021 18/10/2021 1 25/10/2021 | 3110/2021 | 04/11/2021 18/11/2021
(Moise meter, Magnatic Hope Planned Days Odays (09days dodays 07days 06days 0ddays 14days
| ? 14| 32 | RFQ P° | o [{3.00 (acuaiD - e
Stirrer & Others) V.C) Actuai Date
AyELAGdl A&y I o I (* " Planned Dates 1370972021 | 1070872021 | 26/0972021 | 03/50/2021 | 07/10/2020 | 19/102021 | 02/11/2021
L ) ope
(Existing Equipment repair - 02 | 02 RFQ v [()j GOB 2.0() | Planned Days Odays c07days 07days 07days 04days 12days l4days
04 | Dial gauge & UTM Rewiring) (VL) | Actual Date 1
| arefs wan Planned Dates 1570972021 | 19/09/202% | 26/09/2021 | 03/10/2021 | 07/14/2020 | 19102021 | 02/11/2021 |
05 | (Lead, Copper & Others) 32 1 32 RFQ e GOR 3.0( |Planned Days Odays F07days (7days 07days (04days 12days 14days
V.0 Actlual Date :
06 | FrorEi~E TAN™ Planned Dates | 01/12/2021 | 08/12/2021 - " : - 1271272021
Hope B ) )
(Forcelline & Filter Paper) | 02 | 02 | DCPM - Gos | ().25 |FPlanned Days Odays 07days : - - - 0OAdays
(v.0) | Actual Date :

S KWL
s e8] ety "fstmm




i £ E ! Mgl i
ITES FYRRE Y 2 e
e 1L Desoription ol T P T TCuntae T ! ; i T T T T T T T T T
| Packawm : o ! F’ A _U! . . | Presc Cantracn Seuree of - U Time ende for | TviAdy L Tender ‘ Tender L Approval [ Nokibauer Sienma ot | Lompetion Potal e
Procurement NMackages 75 oo Methed Anproving ! % costn Lag , ! ; ; . g 2 G : of
N . 5 : : : . = f funds | : ProCess tender opeang i bvaiubion | chawaid . of Avard Coptract ot contradt ‘
s00ds i | ] tupl ] authonta ] T | | : ; Coempletion |
\ £00. L ¢ o L. . .~ L i . - e - . R T e
} i T R T S A R A T N T D E R I R P R D s | T
| i Miscellaneous Lab ; ! 5 ‘ | ‘i 1 ‘
i -1 i Accessories. AC Gas i il 1 J DM | HOPE (V.Cy GOB 023 Planned dates 030920214 - - 5 | - - 2AOW202 1 ‘ 5
1 I i
o P Srvicmg Ly N i e N T I o ]
Lﬁ o ) ] L e L i ) Planned days . Gidavs | . ! L 9Dms ] 9Das o
i T il and Insialiation of ! i } ! T i :
‘ | Computers and relate ‘ N ' ; . ; . ; ] : ‘ i
SR I ]i:lw:md»”ﬁ '.f)’r“‘ e ‘ GIM L HOPE(VGY ¢ GORB 140 Planned dates | 037102021 IILO021 L OHIA02] | 1HII202T G 16 1an2) | 2012020 1 194120002 |
| 1. lepammentallabs ] R S _ . I , ) N R R
co 0 L S TR R R T T ] Planned davs 0 Days _fn | [T (G T Y
s ALtessurics of P ' = o | . : i .
i3 : bl ) PE Y 19] ’ 2 i DPlanned date IS0 - - - ¢ - R
a3 el L E_L!M | HOPE(V O |___u,15 i O Planned dites | 03410 | _ m - ! 7 o | :
B T e b E e e ) ABVSORE . OPER 8 T T T e 0ben
T Ay [ supply and Installation of i | \ : i | ! | ;
ments for CST Lap | | . 4 ’ i 2 s | : U i |
| Speeral RS o ;hoLh e : ( rie HOPE (VG | GO 300 pranned dates | OiL202) | torwannt L oamieozn Dasaean | vanaen | isnoan §oason2022 | :
I rudueen I G i i > ; ; | ! !
‘_lE . T4 Teuh Park Sylhet | L ] Lo . ! R !_ I S UL A I | o
| . . i . 1 - o . | Planned davs [ nDas 1 1o 04 L ol REIIEYE o 2Dy
(-3 ‘ Sunply and Instatlation of AL ‘ ' ‘ i ‘ I T‘
i : ah Roows Equipiients = o A . . | : |
(Speaial | A Rematna e | g I OTM COHOPE(V O GoR | 940 ' Planned dates | winieear 1 2000 TYIO02T | 0912202 0 12020020 1641272027 | 1501292 - :
i e gt Skl Mugtb Higl Tech ! ' : ‘ | | ! !
! il_gifh Park. Svihet E o _ i : . [ i __'
N . : C [ 1 \ ' Plammed days | 0 Days 2l o7 B 3 b3 ‘ 04 J0bays | 76 Davs
' . Supph and instailator : : T | } i I }
i D Fyuipmenis for CST Lab ’ ‘ ‘ ! | ‘
> i mg TLUSE - . L, 3 s | i ! " i s
| (Special ‘:Ll éh;m’w“b vk Lo v REC 0 HOPE(V () GOB 300 ; Plamned dates | 060172022 1012002 | 16012022 | 17012021 200172022 1 250142022 | 28012022 :
dge . S - : : i ] ‘
_E_Uh el Tech Park, Sylhei 0. ; . o - L - : - 1 : P | ! |
: ; : | Planned davs 0 Duys 09 | (2 \ 0l J 03 [ 07 Days 23 Dms
S S } d i R 4 S5 L : b : R
! ©osapph and Installation of ! r i : \ : ' i
‘ -7 . Lahoratery Instrement and i Lert | : k R | HOPE W O : GOR 300 Pilanned dates 4 an/02202 0 5 14H2/2022 [ OJG2/2022 | BmRIGR2 2022022 21027202 | I8/02/2022 -
__'77____1 . Furmere ! L . i ] ‘ i ) ) i
I v o S T T Pameddns | 0Dms 09 R R X ol 07Dms | 23 Days |
CGe8 - Compuler Aceessores Lol boondeM T HOPE vy | GOB 023 [ Planied dates oomyoa o 1 7L7 B D T
i e | a — | : P Planned days 0 Dayvs . } - ; L ! - 2 i 22 Days 22B0avs
‘ Sunply and Installation of | - i | ‘ i ‘
1.4 | 1 aboratory Accessurnies ior | ( REG PHGPLE (VO uoB 3060 ‘ Planned dates parhmd 21022020 230242022 : 202022 26/02/2022 2R/022022 0 NSB32022 i - i
3 and Equipments i . B o _ i 7L I | ‘\ B | i
LT ] ) | - Pianned days | ODeys 1 07 N ; 02 02 _03Davs | 19Davs
| G-10 | Compuier Accessorivs Lot i CPM HOPE (V.C) 1 GUB 013 Plarned dates 14032022 ] ¢ - ‘ I - . 29/0372022 | - }
- . A o | | Planned days G Dmys - - I ; - 15 Days 15Dmys |
I . Supnly and Installation of . ; o I | e s . : - 3 n i 3 ; i
oG-l i Computers Lot t : RE) HOPE (V. LB 300 I Planned dutgs . B6/04/2022 13/04/2022 16/04/2022 ‘ §TI00022 10"‘7077 21020022 | 2840212022 -
i | ! ] ; 1 ! .|
! i | Planned davs |  Davs | 09 | 02 or ! 03 1 01 07 Days 23 bays J\
= @ o - o : _
‘i ‘ | I | w - ;
I I : ' i :
I i M ; Planned dates | RASAREEAVAY R FAR FRUVAS] 0441272022 ; 13012;2022 LRl 022 ‘ A/ 32020 | 2om2nnan -
L : ,_ ] | - | | o s
3 _ U Plameddns  0Des 3 #7280 i3 ; o0y 04 | o0 Dans - 119 Dms _
bt Four eu only T S . e g R
':""—-_“‘._,ﬁ ‘;j}ﬂ, A -.qa
= A
{Prot D ML Abdull %]r ‘\T\h‘.mn’l

Heud Dl:m el OSE

ca Q-
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ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET FOR THE YEAR 2021-2022
Goods/Services/Works

Name of University

: Shahjalal University of Science & Technology, Sylhet.

: Department of Electrical and Electronic Engineering

: Dr. Ifte Khairul Amin

Office/Department

chdt Non Developm.enl- Ff-»’flc:‘

Procuring Entity Name

Project/Program Name & Code

: Supplies & Services/Repairs and Maintenance/Capital grant

17

. Description of Procurement | Contract of | Source | Estimated cost ] Time Invite Tender Tender Approvai Notificatio | Signing of | Completion | Total time
= procurernent Unit | Quantity Method & Approving of Tk code for | Adverise Opening Evaluation to Award n of Award Contract of contract for
& package Goods type Authority Fund process Tender completion

2 3 4 5 6 7 8 2 10 11 12 13 14 15 16 17
Planned | 22/09/21 | 13/10/21 | 20/10/21 | 27/10/21 | 03/11/21 | 10/11/21 |-22/11/21
dates
1. | Equipments & |No | 01 | OTM HOPE | GOB | 21,50,000.00 Pljg;fd 0 21 7 7 7 7 12 61
Accessories Actual
Dates
Planned | 20/09/21 . 27/09/21 | 30/09/21 ‘ 07/10/21
o | Equipments & No| o |DCPM  |HOPE |GoB |  25000.00 | Plmmed | 0 7 3 7 17
Accessories ACt)L(lal
Dates
3. Planed | 02/01/22 . i 09/01/22 | 12/01/22 19/01/22
Equipments& | No | oi |DCPM |HOPE |GOB | 2500000 Vooe® | © 7 3 7 17
Accessories L
Actual >
Dates
Total Value : 22,00,000.00 |
[
A
Signature with Seal e

Or. fte Khairal Atnir:
Haad, Degt. of E'veifies’
e EleTunic Eaginediop
St Unearsity o7 Bolecice
o oy 5yhel, Bunglaiag



Name of University
Office/Department

Procuring Entity Name

Project/ Program Name & Code

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET FOR THE YEAR 2021-2022
Goods/Service/Works
: Shahjalal University of Science and Technology, Sylhet
: Department of Food Engineering and Tea Technology

: Professor Dr. G. M. Rabiul Islam
: Supply & Service/Repair and Maintenance/Capital grant

Revenue Budget

Total Tk. 53,50,000

Bu%eﬁ“ » Re venug

Professor Dr G. M. Rabiul [slam

Head

Department of Food Engineering and Tea Technology

Shahjalal University of Science and Technology, Sylhet-3114, Banglade
Prof. Dr. G M. Rabiul lslam

Head

Danatmant of Food Engnaering and Tea Tedr2iogs

- : A ot &
Tyarimanntivemead e

AT

ZBi eq |2}

Description of Unit | Quantity | Procurement | Contract of | Source Estimated Time Code for Invite Tender ! Tender Approved to Notification Signature of Competition Total Time .|
§n Procurement Package Method & Approving of Cost Tk Process Advertise Opening LEvaluation Award of Contract of {or ,
%‘é 4 Goods Type Authority Fund Tender Award Contract Completion
- 4
1 2 3 4 3 6 7 8 9 10 11 12 13 |4 15 16 17
| HPLC O"'[L’{ 44.50.000.00 Planed Dates 10/10/2021) 01/11/2024 08/11/2021 | 15/11/2021 22/142021 29/11/2021 12/12/2021 o
1 No 01 -I-HLI:E' HOPE GOB Planed Days 0] 21 7 7 7 7 12 6!
Actual Dates
Chemicals and 2,50,000.00 Planed Dates 10/10/2021 17/11/2021 244112021 | 01/12/2021 08/12/,2021 22/12/2021 29/12/2021
02 | Glassware No 00 RFQ HOPE GOB Planed Days 0 21 7 7 7 7 12 6l
I {Goods) Actual Dates
Chemicals 3.00,000.00 Planed Dates 10/1042021 08/11/2021 15/01/2021 | 22/11/2021 20/11/2021 05/12/2021 12/12/2021 24/12/2021
03 No 00 RFQ HOPE GoB Planed Days 0 7 7 7 7 7 7 34
L {Goods) Actual Dates
Chemicals 3.00.000.00 Planed Dates 10/10/2021% 28/11/2021 08/12/2021 | 12/12/2021 19/12/2021 26/12/2021 02/01/2022 24/01/2022
04 No 060 RFQ HOPE. GOB Planed Days 0 7 7 7 7 7 7 34
I {Goods) Actual Dates
Tea Garden PPlaned Dates 10/10/2021 - - 18/10/2021 22/10/2021 - 29/10/2021
05 | Maintenance No 00 DCPM HOPL GoB 25,000.00 Planed Days 0 7 3 7 17
Actual Dates
Laboratory Planed Dates 10/10/202% - - 18/10/2021 22/10/2021 - 26/10/2021
06 | Maintenance No 00 DCPM HOPE GOB 25,000.00 Planed Days 0 7 3 7 17
; Actual Dates
| Total Value : . [
. Tk. Fifty Three Lac Fifty Thousand
X O

<3q




ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET FOR THE YEAR Zu2 12022

Goods/Services/Works
Name of University - Shahjalal University of Science & Technology, Sylhet
Office/Department INDUSTRIAL AND PRODUCTION ENGINEERING {IPE) DEPARTMENT.
Procuring Entity Name Professor Dr. Mohammad Muhshin Aziz Khan
Project/Program Name & Code - Supplies & Services/Repairs and Maintenance/Capital grant

Cantract of

criptan of progurenent Prgruseimient Searce Esnmaied cast Time code for Inwike Adverise Tender Opemng Teador Approval 1o Metficaton of Sigoeng of Camgpleton of Total time for
rackage Goods wiethoo & Appraveg 1 o Furd Th Process Tendger Evaluanng LAward Awatd Caontract contract comolelon
Lyps Authonty
2 5 a g g 10 AN 12
Planned ¢atss 20/08/21 10/10i21 171027 19/12121 16412421
Laboratory Equipment
Y Equip Plannad days O 1 7
gt | Purchase of No g O™ Gos | 47,00,000.00 ——
| Dates
{a} CNC Machining Cenler & BOPE beal s
{b) IR tmaging Thermometer
Planned dales 22109121 2910921 DEn21 1310021 16/10021
Laboratory Equipment ¢
02 | Lab Equipment Maintenance No 01 RFQ Hope | cos | 30000000 | Pemmedeas 0 i d ! 3
Actual Dalas
Planned dates 22010421 29021 0611721 13111/21 1611721 281121
Chernicals i ] s e —
03 | purchase of Chemicals No 01 RFQ HGPE GOB pahonhg | Pannetdeys 0 7 7 3
Actuat Dales
. Pranned dates 271128 03112121 0612121
Chemicals —
g4 | Purchase of Chemicals No o DOEM HOPE 26.000.00 | Planned days 0 7 3
aAciuat Dates
L Total Value : 3 25, 000 00
[ i

WO W,w“ O%

A
Signature with Seal

N
: Oo\\@
0



e

3% -2

Annual Procurement Plan

Ministry : Education
Agency :U.GC
Unit : SUST, Sylhet
Procuring Entity  : Head, Department of Mechanical Engineering, SUST. Revenue Budget
S ] =T o L @» W 5 = I £ E E g
zZ | =2gg 25 lgsg/s, |BE 188 |2 1%9s lgp |z |22 |« 35 |£% |&<$
L | 232 5|28 25 g8 |E: |C¢E = |53 12 3§ z = o Ew |EE |E=2
o A= [ —] = - oy - o % =] —
AELL > O gEF| B85 2 (€37 |EY |3 |32 |88 |€F |E< |2 |&% |ES (%
£ |2 £Z | @ =3 | E& < | B = | < BoS s °
01 02 03 | 04 05 06 07 08 09 10 i1 12 13 14 15 16 17 18
01 | Laboratery Equipment 0l | OTM HOPE | GOB 19.0 Planned 30/09/21 | 21/10/21 | 28/10/21 | ©4/11/21 | 11/11/21 1 18/11721 | 30/11/21 | 30/11/21
(VC) Lac Date
a) Steam Turbine Power | 01
Plant Setup /
b} Workstation PC for 05 Planned 0 day ( 21 days 7 days 7 days 7 days 7 days 12 days | ©l days
CAD/CAM Simulation Days
Lab
02 | Labeoratory Equipment RFQ HOPE | GOB |[3.0 Planned 01/11721 | 08/11/21 | 15/11/21 | 22/11/21 | 29/11/21 | 06/12/21 | 13/12/21 | 13/12/21
(VC) Lac Date
a) Dehumidifier 03
b) CCTV camera for 02
Instrumentation Lab
¢} Refrigerator for 01 Planned 0 day ‘\_7 days 7 days 7 days 7 days 7 days 7 days | 42 days
Refrigeration and Air Days
Conditioning Lab
03 | Chemicals and Specimen | 01 | 0! | DCPM | HOPE | GCB 0.25 Planned 04/11/2 | 04711721 | 04711721 | 111121 | 14/11/21 | 1411721 | 21711721 | 21/11/21
for Lab V() Lac Date
(Package-1) Planned 0 day 0 days 0 days 7 days 3 days 0 days 7 days 17 days
Days
B ! ’ Wl |

I

47



04 | Chemicals and Specimen | 01 | 01 | DCPM | HOPE |GOB |0.25 Planned 22/11721 [ 22/11721 | 22/11/721 | 29/11/21 | 02/12/21 | 02/12/21 | 09/12/21 | 09/12/21
for Lab (VO) Lac Date
(Package-2) Planned 0 day 0 days 0 days 7 days 3 days 0 days 7 days 17 days
Days
05 | Chemicals and Specimen | 01 | 01 | DCPM | HOPE |GOB |[0.25 Planned 12/12/21 | 12/12/21 | 12/12/21 | 19/12/21 | 22/12/21 | 22/12/21 | 29/12/21 | 29/12/21
for Lab (VO) Lac Date
(Package-3) Planned 0 day 0 days 0 days 7 days 3 days 0 days 7 days 17 days
Days
06 | Chemicals and Specimen | 01 | 01 | DCPM | HOPE |GOB |0.25 Planned 30/12/21 | 30/12/21 | 30/12/21 | 06/01/22 | 09/01/22 | 09/01/22 | 16/01/22 | 16/01/22
for Lab (VQ) Lac Date
Planned 0 day 0 days 0 days 7 days 3 days 0 days 7 days 17 days
(Package-4) Days
Grand Total = | 23.0
Lac
N\
(2
SN

Dept. of MEE, SUST

Sylhet

9%



Absael P tes i Pl o Blevewns Budget FPor Tie Yem
Goods/Service/Work
Ministry : Education
Nanie of University : Shahjalal University of Science & Technology, Sylhet. Revenue Budget
Office/ Department : Department of Petroteum & Mining Engineering
Procuring Entity Name : Head of The Department of PME
Project/Program Name & Code : Supplies & Services and Maintenance/Capital grand
Package Dcscripti‘én of Procurement | Unit Qty | Procurem | Coniract | Soure | Estimated cost | Time code for | Inv/Adv. of Tender i- 'l'cnde;___Xpw)Br_o-val of | NOA Contract Comp!ctio_ﬂ of | Total tims W
No package Goods ent Approval ¢ of in TK process tender opening } Evaluation award Signing Dare Contract for
method & | authonty fund completion
Lo _ el _i (type) N P I I R S L. i .
t 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
- o F; ' 17 . N P ";”O . ; GOB | 3,0000000 |Planned dates 1209721 2200021 [29/0921  |03/1021 181021 2070021 [omet T ozt
. urchase o g 1 il B R el i iy o o o
R Chemivats Ne i '\. REQ (V.CH Days (1 Davs m,hys \37 Days 04 Pays 15 Davs 03 Days 20 Days 59 Days
| purcha: ] , GOB | 2500000 |Planncddates (020122 |09/01/22 T T
; prenase of Purchase of . DCPM  |H.O.P. L P
PME 02| Chemicals . No - 4 S— S - i
Chemicals IL (v.C) Days 0 Days 07 Days 07 Days
- o T SubTotal | 3,25,000.00 -
R O.P.L GOB 16,00000.00  |Planned dates 12/09/2] 2}LQ9/21 129/09/21 03/10/21 18/10/21 21710121 10/11/21 1711721
. Core Plug Cutter, OTM V. C) i -
PME 3 IPHT Filter Press No - Days ¢ Days rlD Days !07 Days 04 Days 15 Days 03 Days 20 Days 59 Days
% T HOPL |GOB | 28000000 |Planneddates  |21/11/21 opi2al oz [izaam ootz 120122 |01z [26/01722
T D4 Purchase of | Point Load Tester, 5, - - < e il i ) - N
o Lab PC Bo REFQ (¥ &) Prays 0 Days fio Days (6 Days 05 Days 28 Days 03 Days 14 Days 66 Days
s Equipments —-— ——— R . e gemmn gl oprezuiley s : e S— -
PUE 05 Multiparameter No N \R FQ HO.PE GOB 2,20000.00 Planned date (11/02/22 09702722 | 16/02/22 23/02/22 10/03/22 15/03/22 04/04/22 04/04/22
T Meter ' (V. C.} _ Days 0 Davys 8 Days 107 Days _ 07 Days 15 Days 05 Days 20 Days 62 Days
Sub Total | 21,0€,000.00
' S Grand Total | 24,25,000.00 T N

/_\0%8109_1

(Professor Dr. Md. Saifu!l Alam)

Head

Department of Petroleum & Mining Engineering
Shahjalal University of Science and Technology
Sylhet - 3114

Q*/\

o\

\
09

<+



gl Procurement Plan For Revenve Budget Foy the Year 20252027

Goods/Services/Works

Name of University Shahjalal University of science & Technology, Sythet.

Office/Department Oceanography

Procuring Entity Name & Code Head, Dept. of Oceanography. SUST, Sylhet.

Project/Program Name & Code Supplies & Services/Repairs and Maintenance/ Capital grant

Procurem :
Packag Description of Procurement nit | O ent Cm:tratct So:;ce E}S:tl?:‘a.ﬁ? Time code Inv/Adv. Tender Tender Approval | Notification | Signingef | Completion | Total time
e No Package Goods unt Y | Method &pproving L ) for process | of tender opening Evaluation of award of Award Contract of contract (in Days)
& type authority funds (Lac) .

1 2 3 4 5 6 7 g 9 10 11 12 13 14 15 16 17
Lab InstrumentsT& Accessories-1 Planned date | 04/10/21 18/10/21 25/10/21 02/11/21 09/11/21 16/11/21 05/12/2] -
(Microscope, emperature-depth 17.60

0CG-1 profiler, Real time water quality NO - oT™ Hope GOB {Lac) Planned days 0 Dayvs 14 Days 7 Days 07 Days 07 Days 07 Days 19 Davs 61 Days
monitoring svstem ete.) Actual Dates )
Lab Instruments & Accessories-2 Planned date 18/10/21 25/10/21 01/11/21 08/11/21 1511121 22/1121 29/11/21 -
0CG-2 | (Freezer, Vacuum Filtration system | NO - RFQ Hope GOB (%gg) Planned days 0 Days 7 days 7 days 7 days 8 days 7 days 7 Days 43 Days
etc.) Actunal Dates
0.5 Planned date | 01/1121 - - 68/11/21 11/11/21 18/11/21
OCG-3 | Chemicals-1 NO - DCPM Hope GOB {Llac) Planned days 0 Days 7 days 3 days 7 days 17 days
Actual Dates
0.25 Planned date 15111/21 - - 22/11721 2511121 02/12/21
OCG-4 | Chemicals-2 NC - DCPM Hope GOB (l:ac) Planned days 0 Days 7 days 3 days 7 days 17 davs
Actual Dates
0.25 Planned date 10/01/22 - - 17/01/22 20/01/22 27/01/22
OCG-5 | Chemicals-3 NO - DCPM Hope GOB (L'ac) Planned davs 0 Days 7 days 3 days 7 days 17 days
Actual Dates
025 Planned date 10/01/22 - - 17/01/22 20/01/22 27/01422
OCG-6 | Chemicals-4 NGO - DCPM Hope GOB (I:ac) Planned days 0 Days 7 days 3 days 7 days 17 days
Actual Dates
Total Value of Goods Procurement 21.090 Lac

_hben— Y

Dr. Subrata Sarker
Head (In charge)
Department of Goeanography

o\ !Q%lm\

SUST, Sylhet,

1




Ministry

Name of University
OHtice/Department

Procuring Entity Name

Project/Program ~Name & Code

Annual Procurement Plan for Revenue Budget for the Year 2021-2022

Goods/Services/'Works
Education
Shaljalal University of Science & Technology
Economics

Head. Economics Department, SUST.
Supplies & Services/Repairs and Maintenance/Capital grant.

Day means working day

' Pac kage Descrip[ﬂmnh{ﬁ?_innil Quy | Procurem Contract | Sowece Estimated Time i nvite | Tender Tender Approval of Naotification Sigring of Completion of Total time for
No. procurement ent approving | wl fund Cost TK. cade far Advertise opening Fraluation award of award Contract contract completion
package Method authority process Tender
Goods & Type | B R R T - T e
o 2 x4 | s e o7 g 1 e 1 10 1l 12 13 14 15 16 17
GR-01 | (i) Internet | No 91 DOCPM HOPFE GOR 25000.00 ; Planned I
idata {Twenty ; Dates
Swiieh Five Planned o 110 Days 10 Davs
. Thousand Days 2 :
(i) Taka) ’
By RN . > sl " D Gy
Photocops 02 A Sl
Toner Days
GR-02 | Laser 4 DCPM HOPE GOB 2500000 | Planncd o B o 10 Davs 10 Days
Printer (Twenty Dates
Five TP T T T - B -
N Planned
Toner Thousand [SanE N
| Taka) . \9
CActual | rTo———~—771 > T e - L —
‘ Days
GR-03 | (i) Computer 92 | DCPM | HOPE GOB 12300000 | Planned e Ty T T ] A
Parts and (Twenty Dates N 1 I I N I o _
Servicing Five Planned 10 Diys 10 Days
(i1} Pen drive (1 Thousand Days
Taka) I o B
Aclual I )
I _ o N Days _ S S S
GR-04 | (5 Phetocopy 02 DOPM HOPE GOBR 23060.00 Planned - N
Taner {Twenty ~Dates | o L B
Five Planned 10 Days 10 Davs
(i) Printer Thousand Days i
Tamner Takay
Actuitl /”/ - T I
L . Days | /0 s L 3 L ) i
- ;.‘? /7.; 4\‘. 3 F (,\\;\‘

~



Mame of Universtty

Department

Procuring Entity Name .
Project/ Program Name & Code : Supplies & Services/ Repairs and Maintenance/ Capital Grant

Annual Procurement PMlan For Rovenue budgot foi lhe Veal 421 -20ie

: Shahjalal University of Science & Fecinoiogy, Syliet
: Public Administration

Pa | Description of T o0 | Procurem | Contract | Source | Estimated Time Inv/Adv T_l;d_ca__ “Tender 77Ai;f3-1'kw\'a_r N O.A | Contract Completi | Total R
cka | precurciment uni | v ent Approval | of Cost Code of tender | Opening evaluatio | of award Signing on of time for
g | package Goods t M?‘_h(’ds Authorit | Fund (In lack} for n date contracl completion
No & Type y Process
|
e T @ —_ | U e L. i
] 2 3 4 5 6 7 8 9 10 11 12 13 15 16 i
| Digital Class O REQ Reve | 3,00,000/= | Planned | 083021 | 11.10.21 [ 17.1021 | 231021 | 25 317021 | 061120 '
0! | Room, Projector, | N | 01 nue | days " N 5 = . ]
Desktop a. {0l Planned 0 9 07 07 03 07 07 40
Computer, 01 days
Digital Sinart 01
Board, Computer 01
table, With Dias —
02 | Projector, 0l RFQ Reve | 3,00,000/= Planned 09/09.21 16/09.21 23.09.21 30/09.21 02.10.21 04/10.21 11/10.21
Deskiop N e days
Computer, o | 02
AC (2.5 :Ton)
{ Seminar Room) 01
) ) Planned | 0 07 07 07 02 02 07 32
L _ n days - e B 2
Total | 6,380,000/
Teoial=6,20,000/= (Six Lze Only) \
P /
e G AL N . o
O EN Y T Ry 7 A oy R
= : g, 2w - e oY v '
e | 6 o Vil 3 Z2 o % W AL e
21.05. e - -~ \\"@v? N ,\;"‘/-I/\{‘?'"‘%ﬁ ol
5 - G = i BTN B
(Professor Dr. Md. Shafiqul Islam) v 7
Head =/ ol 2
\\\’f/ ‘f\\\ @ o ‘{“
Pk

Dept. of Public Administration

Shahjalal University of Science & Technology, Sylhet.

0%.
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Goods/Services/Works

Namne of University
Office/Deparunent

Procuring Entity Name
Project/Program Name & Code

- Shahjalal University of Science & Technology. Sylhet.

- Department Of Social Work

: Head, Department Of Sacial Work

. Purchase of Laptop & Desktop Computer, Printer Cartridge & Photocopy Cartridge

—_—_———

wi AR FOFR HEYENUE BUBGET PR TR AR 20282044

I}L:Ubﬂléﬁf MQW DQVQEQ‘PMfﬂ%" ﬁ:aUﬂ.éﬁ

|
=13
2 Description of Procurcment | Contractof | Seurce % o s Invite - N —— ’ s o . . ; Total time
% pracurement package l Unit ] Quantity Method & Approving of hsumfirilfd gost Time o085 for Advertise OI" e?d.u [Hlnd?r Apgroxa{} Nofu:;augn S'an;?,g‘ﬂ?i Lg}”égﬁgg? for
‘B_, ool wpe Authority Fund : process “TEE pening Zvaluation 1o Awar 0 ar “ontac completion
]
|
—— T [3 | 4 | 5 7 g | ] 12 i3 | 14 5 6 | 7
Laptop (High no 01 RFOQ GOB—\ 85000/- Planned Dates 18709721 | 25/09/21 | 01/10/21 08/10/21 | 11710221 22/10/21 | |
Configuration) : _ Planned Days '___77 [ 07 03 0 b 10 34
; .. Actual Dates
Air Condition 215000/-
(For Lab)
02 | Desk Top Computer RFQ HOPE | GOB 300000/~ Planned Dates | 02/10/21 | 02/10/21 | 09/10/21 16/10/21 | 23/10/21 m 29/10/21
(High Configarsion o @ v | o [ ® | e [ # %
Actual Dates — ] E Y
Purchase of Printer RFQ HOPE GOB 100000/- Planned Dates [311/21 | 13/1121 | 20/11/21 27/11/21 | 04/12/22 -
Cariridge | Planned Days 0 07 07 07 07
Photocopy Cartridge figtual Dales
Total Value: | 7-00000% ]

T 4

Professor Dr. Md. Ismefcﬂ ossaina}

Head Department of Social Work
Shahjalal University of Seience and Technology, Sylhet, Bangladesh <) *




|y ol T i R < B o R ! SN TR A T .
DinangfEary sesWarks
Name ol Liniversity : Shahjalal University of Scienee & Technology. Sylthet.
i Office/Deparimeni : Drepartment Of Socictogy
- Procuriing Entity Name : Head. Department of Sociology
Project/Program Name & Code @ Supplies & Services/Repuairs and Maintenance/Capital grant :
Date:- 05 /09/2021 ‘ﬁ und: Non Development Fund o
: , 7‘ S " 4 L - St —
‘ | e
B e - " - Procurement | Contract of | Source ; o e I Invite ! : , i SOP— T L. Fotal time
%:J’ : ?c;fri,mf-],' odlgpmcurcmem Crit (\)‘[ ;\4;}1;:;[ ‘_\prpm\‘m(g L 00'{ l:mszn:‘.d cost I lwi'uc_FoiJﬂL: fo1 Y e Scnd}crﬂ F:‘[‘:ﬂ]i;!m i}}‘}ii:’::ﬂ T\{;}f‘;'\‘j;;;“ bl(g(];ﬁiﬂ ‘ L;;’TE;ESIH for
| 2 piackaze Goods 3 e Avthsiity E Fund K DINCCss T pening Evelus Awe Awi ae [ completion
T T Ty el s e T 5 9 T [ 12 3 | 14 | 15 6 | 17 )
01 | Desktop Computer Wo [05 1 TRFQ 0 HOPE | GOB | 3.00000.00 Planned Dates | 15/09/21 | 25/09/21 | 28/09/21 | 01/10/21 © 08/10/21 | 15/10/21 | 21/10/21 | 42 Days |
( For Lab) | " Plamned Pays | 10 03 04 06 07 06 06 B
S S SO I o | AcwalDaes | o N y S
i 02 | Printer No |l RFQ HOPE GOB 3,00000.00 Planned Dates OV Y121 7 N/11721 | 1e/ili2y o 22022721 30/11/21 07/12/21 | 15/11/21
|| CEmpEr L " “Planned Days | 10 o |05 [TToee | 07 07 08 46Days
Computer Table if el Tyrens '*T*' Co - e - e : ; T
(LabRoom) . | L ' U;_‘_L , N P | WU RN S (. (SN i
03 Projector No | 02! RFQ HOPE GOB | 2.,5C,000.000 Planned Dates 1 01/12/21 | 11/12/21 | 13012721 | 20/12/21 25/12/21 31/12/21 | 07/01/22
| Projector Screen 02 Planned Days w0 03 0s | 05 S 0s 05 07 410Days
i i Others Accessories - '
I I (ForClass Reom) | . | ’f‘_‘ﬂ:mal Dates o ) ) "
04 | Smart board{Ciass Room)  No | 03 RFQ 3,00000.00 ' Planned Dates 01/02/22 | 11/02/22 | 17/02/22 | 21/02/22 | 28/02/22 | 06/03/22 | 13/03/22
Pen Drive ! 2 — T - 2 = = ] e
- | anne ' 04 05 5 07 00 07 44Days
Microsoft Original 0 | | e Dy H LT S B SO M o e ,f____y,,,j
Version 02 Actual Dates
Heard Drive ‘ | 06 :
o qsess S T N S S L o , -
05 | Computer Accessorics: il DCPM HOPE P GOB ¢ 2500000 i Planned Dates /04722 1 12/04/22 1 1T/0422 | 23/04/22 | 29/04/22 | 04/05/22 | 09/05/22 .
| Computer Toner 02 | Planned Days | 10 04 | 05 0os | o7 | 0 | 05 42Days
. Photocopier Toner 01 I | I — — LA
; I Actual Dates
05 Computer Accessories: | NO DCPM | HOPE  GOB 25.000.00 . Planned Dates | 12/05722  16/05/22 | 22/05/22 | 28/05/22 1 02/06/22 | 07/06/22 | 13/06/22
* e I i H i - S e - L e R R e e e B |
Photocopier Toner 01 | | : " Planned Days 0T T 04 06 | 06 03 05 06 42Days |
- Computer Tener 02 ‘ I A sl s el - ‘
. ] | | i Actuai Dates ;I ! I ;
— B i T e e e e ; . b — b ; = -
-~ Total Value | i ; |4 12,00000.00 : 1 .
- ""‘,'-fk*“l?‘* (‘a‘l"-j_}:' - Tt T LN B - - T
i,. 8 ['_:\ i it e i

3%



ANNUAL PROCUREMENT PILLAN FOR REVE
Goods/ Sevvices/ Works

Name of University
Ortice/Department

Procuring Entity Name
Project/Program Name & Code

: Shahjalal University of Science & Technology, Sylhet
: Depariment of Political &
: Head, Department of Political Studies

: Supplies & Services/Repair & Maintenance

NUE BUDGET FOR THE YEAR 2021-2022

%UAM « Rovenve

T

Package Deseniplion. of procurement | 1'nit —TQU T Frocurement | Contract Time Code M—I InviAdvy | Ter " Tender Approval | Notification Signing of
No pachage Goods Methods Approval for Proccss Lvaluation | of award | of Award Contract for completion
& Type Authority

i 2 NN 6 | 9 1T n 13 14 I
D¢skiop Computer No 03 Phnmd daie 30409721 T 0saZn | 10/10/20 1{’10’”

1 Printer Nop 03 | RFQ HOPE Planned Jd\’f: 45 G 05 03 |4
Computer Table No 03 Actual Dates
Accessories ) 1
Air Condition (For No 02 Planned date 2 17/11:21 2311121 28711121 02012121

0 Seminar Library No 02 | RFQ HOPE Planned days 06 05 05
Laptop{ For Class room )

Actual Dates
SR S
Planned Jate 21/01/22 28/01/22 | 03/02/22 10//02/22

03 Computer Cartridge No 15 | RFQ ST Lt T —

Photocopier Cartridge No g5 HOPE -
L e Actual Dates .
I [olal Value:
/,/7 } r/l\>d\/ B/
(Professor . Zayeda?hamnn) 7 g}/
Head = Qﬂ’

Dept. of Political Studies
Shahjalal University of Science & Technology, Sylhet.




Name of University
Office/Department

Procuring Entity Name
Project/Program Name & Code

ANBE! PEOCUREMENT PLA

: Shahjalal University of Science & Technology, Sylhet,
: Department Of Anthropology
: Head, Department Of Anthropology
: Supplies & Services/Repairs and Mainlenance/Capital grant

Goods/ServicesMiorks

B DR REVENUE SUDGET FOR THE YEAR 2621-2022

Fond: Now Development- fon

<,

o 0 ip W] Qua Procuremen Goniiaet Sourc ; ; Invite : y s @ Completio Toralline
g escription of procurement P ntity! t Methed & of _ e of Estimated cost Time code for AtierTice Tend_er Tende_r Approval Natification | Signing of N of for .
n% S package Goods it Itesm type l;pupt;%\:z?}? Fund Tk. process S sntisr Opening | Evaluation | to Award of Award Contact P Comgletlo
1 2 3| 4 5 6 7 8 9 10 11 12 13 14 15 16 17
01 Purchase of Equipmentfor | n | 05 RFQ HOPE | GOB | 3,00,000/= Planned Dates | 07/09/2 | 12/09/2 | 16/09/2 | 19/09/2 | 21/09/21 | 26/09/2 | 30/09/2
Digital Class Room 0 1 1 1 1 1 1
Pianned Days 05 04 03 03 04 04 04 27
Actual Dates
02 Purchase of Computarfor | n | 04 RFQ HOPE | GOB | 3,00,000/= Planned Dates | 26/09/2 | 30/09/2 | 05/10/2 | 07/10/2 | 18/10/21 | 20M10/2 | 24/10/2
Classroom O 1 1 1 1 1 1
Planned Days | 05 05 02 11 02 04 - 03 28
Actual Dates
03 Purchase for Digital n| 05 RFQ HOPE | GOB ! 3,00,000/= Planned Dates | 18/10/2 1 24/10/2 | 28/M10/2 | 31/10/2 ; G2/11/21 | O7/11/2 | 11/11/2
Multimedia, Printer , Toner, | g 1 1 1 1 1 1
Accessories Planned Days 07 04 03 03 02 05 04 o7
Actual Dates
04 Purchase of Archeological ni 15 RFQ HOPE GOB 2,00,000/= Planned Dates 02/01/2 06/01/2 12/01/2 16/01/2 | 20/01/22 25/01/2 31/01/2
Instrument and covid-19 o 2 2 2 2 Z 2 i
protective materials Planned Days 04 03 03 04 04 04 04 28
Actual Dates
Total Value: 11,00,000/=

oy,

Signattijre with Seal
Fiang

[RRTEA s AN
Oy tal 17
Lrplnee
(3 that

S, A,_«!'-’\F‘»f‘(“"-'ﬁ

1 crarts of

1
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APPMEAL SROCUBRTMENT PLAK FOR REVENUT PUDGETS FOI THE YEAR 26012077
Goods/ Services/ Werks
Shahjalal University of Science & Technology, Sylhet.
Department of English
Dr. Himadri Sekhar Roy, Head, Dept. of English, SUST
Supplies & Services/Repairs and Maintenance/Capital grant

Name of University
Office/Department

Procuring Entity Name :
Project/Program Name & Code

pUi”\A . MQH Deveiﬁpﬂﬁ'eﬂl‘ FUrdf'

4¢

Package Description of Unit | Quantity | Procurement | Contractof | Source | Estimaied Time Code Invite Tender Tender Approvatof | Notificatio Signing of | Completio N Total
No. procuremeni package Method approving of Cost tk. for Process Advertis § Opening | evaluation | Award n of Award | contract o of time for
Goods & Type authority Fund ¢ Tender contract completion
1 2 3 4 5 6 7 8 9 10 1l 12 13 14 16 17 18
01 Photocopier, Vacuum, AC | ho i Planned date 15/09/21 - - 21/09/21 28/9/21 | - 03/10/2]
Accessories, Router & 66 DCPM Hope GOB 19 warking
Smart Board Equipment’s 25,000.00 Planned days 9 day - 7 days Tdays | e Sdays | days
. Actual Dates g
02 HP Core |-7 Brand PC | 03 Plaoned date  { 25/10/21 03/11/21 10441721 17411121 24/11/721 29/11/21 05/12/21 42 working
Prinfer With Stabilizer & RFQ Hope GOBR 3.00000.60 Planned days 0 day 10 days 7 days 7 days 7 days 5 days 6 days days
Table S = .
Actual Dates
Photocopier and PC No Planned date 02/01/22 - 08/01722 13/01722 ] - 20/01/22 20 working
03 Accessories, Electronics & 08 DCPM Hope GOB 25,000.00 Planncd days 0 day - . 7 days 6 days | ——— 7 days days
repairing Actual Dates ya
1) 50 inch Jarge size No 01 Planued date \zson22 03/02/22 10/02/22 17/02/22 24/02/22 01/03722 05/03/22 40 working
04 Monitor for Thesis RFQ Hope GOB 2,50,000.00 Planned days 0 day 10 days 7 days 7 days 7 days 5 days 4days days
Display Actual Dates
i} Head Wireless Phone 20
iil) Web Camera 20
iv) Scanner 02
Fhotocopier, PC and AC | HNo Planncd date 15/0322 . -~ 21/03722 270322 | - 29/03/22 15 working
05 Accessories & repairing & 06 DCPM Hope GOB 25,000.00 Planned days 0 day i . Tdays 5days | e 3 daysﬁi days
others Actual Dates - T
06 Photocopier, PC and AC Pianncd date 05/04/22 --- P 11/04/22 17/04/22 — 20/04/22 15 working
Accessories & Digital No 07 DCPM Hope GOB 25,600.00 Planned days 0 day - = Tdays Sdays | - 3 days days
Ejuipmenrs Actual Dates ]
07 Photocopier, PC and AC Planned date l1ifs22 1 - | e 16/05/22 19/05/22 | ----- 22/05/22 12 working
Accessories & Digital No 07 DCPM Hope GOB 25,000.00 days
Equipment’s Planned days 0 day - e Gdays Jdays | e 3 days
' Actual Dates
08 Smart Beard Equipment’s Planned date 25/05/22 -- e 29/05/22 03/06/22 | ----- 06/06/22 12 working
& Digital Equipment No 03 PDCPM Hope GOB 25,000.00 days
Planned days 0 day - - Sdays ddays oo 3 days
N o Actual Dates /
| Totat Value: ‘ \X’R\[ RN 70000000 [\ <) A

(do- %e)
nriment o En_g!r;:;__
ua¥l Universii s

A




Name of University
Office/Departiment

Procuring Entity Name

ANNUAL PROCUREMERNT PLAN FOR REVENUE BUDGETS FOR THE YEAR 2021 —16G22

Project/Program Name & Code :

Goods/ Services/ Works
Shahjalal University of Science & Technology. Sylhet.
Department of English
Dr. Himadri Sekhar Roy, Head, Dept. of English, SUST

Supplies & Services/Repairs and Maintenance/Capital grant

[Package Description of Unit | Quantity | Procurement | Contractof | Source Estimated Time Code [nvite Tender Tender Appraval of | Notificatio Signing of | Cowpletio Total
No. procurement package Method approving of Cost tk. for Process Advertis | Opening | evaluation | Award n of Award | coniract nof time for
Goods & Typ authority Fund e Tender contract completion
ot 2 3 4 5 6 7 8 9 10 11 12 13 i4 16 17 18
Y Photocopier, Vacuum, AC | No h o Planned dalv 15/09/21 — ] - 21/0972% 280021 | - 63/10/2]
Accessories, Router & 06 DCPM Hope GOB 19 working
Smart Board Equipment’s 25,060.00 Planncd days 0 day — o 7 days 7 days O 5 days days
"~ Actual Dates /—
L 02 HP Core [-7 Brand PC, 03 ) Planned date L2snom 03/11/21 10/11/21 17/11/21 24/1121 29/11/21 05/12/21 42 working
Printer With Stabilizer & RFQ Hope GOB 3,00000.00 Planned days 0 day 10 days 7 days 7 days 7 days $ days T 6 days days
Table
Actual Dates
P Photecopier and PC Ne Planned date 02/01/22 e 08/01/22 130122 | - 20/01/22 20 working
Q3 Accessories, Electronics & 06 DCPM Hope GOB 25,000.00 Planned days 0 day o - 7 days 6days | -e-ee- 7 days days
repairing Actual Dates
i) 50 inch large size No 01 Planred date { 2s/01/22 03/02/22 10/02/22 17/02/22 24/02/22 01/03/22 (5/03/22 40 working
04 Meonitor for Thesis RFQ Hope GOB 2.50,000.00 Planned days 0 day 10 days 7 days 7 days 7 days 5 days 4days days
Display Actual Dates
ii} Head Wireless Phone 20 ’
1i1) Web Camera 20
iv) Scanner 02
Photocopier, PC and AC No Planned date 15/03/22 - | e 21703722 27103/22 —e- 29/03/22 15 working
0s Accessories & repairing & 06 DCPM Hope GOB 25,000.00 Planned days 0 day T - 7days LA oo 3 days days
ety Actual Dates
06 Photocopier, PC and AC Planned date 05/04/22 - —mee 11/04/22 7704122 | - 20/04/22 15 working
Accessories & Digital No 07 DCPM Hope GOB 25,000.00 Planned days 0 day — s Tdays 5 days [, 3 days days
Equipment’s Actual Dates
07 Photocopier, PC and AC Planned date 11/05/22 R 16/05/22 19/05/22 | -—--- 2200522 12 working
Accessorics & Digital Ne 07 DCPEM Hope GOB 25,000.00 days
Equipment’s Planned days 0 day - --- 6days Idays | eeee-ee- 3 days
Actual Dates
(413 Smart Board Equipment's Planned date 25/05/22 - mnn 29/05/22 03/06/22 - 06/06/22 12 working
& Digital Equipment No 03 DCPEM Hope GOB 25,000.00 . days
Planned days 0 day e -- Sdays 4}4}!5 R 3 days
\ i i Actual Dates ,/
Total Value: n ‘;' 7,00000.00 \ Q) \/

)
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Annual Procurement Plane for Revenue Budget for the year (2021-2022)
Goods/Services/works

Name of University : Shahjalal University of Science & Technology, Sylhet. &
Departiment of Bangla

Procuring Enlity Name : Professor Dr., Farjana Siddika

Project Program Name & code : Suppliss & Services and Maintenance/Capital grant

[ Pack Description Unit )77Qt_\-‘ Procurement | Contract Source | Estimated Time Code Inv/Ady Tender Tender Approvalof | N.O.A Contract T{_r—l;pleliKT_ola“i—ﬁ
age Methods Approval of Fund | Cost for Process | of tender Opening evaluation award Signing date | of contract | time for
No. & Type Authortty {In lack) completion
B E IEE 6 7 ERE 10 o 12 R 14 BT 16 T T
| 01 | Multimedia Ne 1 REG | HOPE GOB | 300000/~ | Planned date | 07/09/2021 | 1470572021 | 1970972051 27/092021 [ 021102021 | 07102001 T 0971021
Projector 02 Planned a0 GBdays 9 days 6 da_vs 3 days 05 days 03 duys 38 days
Llectrie days

Projection Scrin
& wall mount
kits Installation

o -

Shahjalal University of Sciciice & Technoiogy. Svinet.

Sound System 02
02 Laptop, HP Nao 02 RFQ HOPE GOB 300000/= Planned date | 18/10/2021 230072021 02/11/202% 12/11/2021 1541172021 19/1172021 26/11/21

Sound System 01 ] 3 _

Printer, Canon Planned 00 06 days 11 davs 11 days 4 days 5 days 8 days 44 days

Laser jet 03 days
- Photocopier and Noe | - I Planned date 12/09/21 R 23109721 T 2sivermy 7 T @i | ~ 20days

03 PO Accessones & 10 DCPM tHope GOB 23,000.00
repairing Planned days 0 day T ’ s '__3—113)’3 Sdays | s 07days—

Photocopier and No o Pianned date 03710/21 - 10730721 1Rt | 20110721 20 days

PC Accessonies & i0 DCPM H OB 25,000.00 ;
g repairing s 4 Planned days 0 day - man § days Sdays | - 07days

Photocopier and No 1 | Planned date 17/1172021 v | e 2711721 G4/12/71 s 15/12/71 20 days
05 | I'C Accessories & 1 DCPM Hope GOB 25,000.00

IepAlng Planned days 0 day — 8 days 5 days eenen 07days

Phoiocopier and Noe | ’ Planned date 09/0172022 201722 307122 ] 10/02/22 20 days
06 | PU Accessories & 10 DCPM Hope GOB 25,0600.00

repasnng Planned days 0 day - - 3 days Sdays | e 07days

. = : ek L e ]
Total Amognts ) Q0000 007 | [y L
Head = ,C’% :
% o T
Dept. of Bangia e « LA

s fy e ks -

<<
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rocurenment Plan (APP):2021-2022 (Revised)
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> ELUGge: J

Departimens of Business Administration
Shahjalal University of Science and Technology,
Sythet.

01'09'&

Ministry: Education Agency: U.G.C Unit: SUST, Sylhet Department: Business Administration
“Packa Description of | U [ Qty | Procurement | Contract | Source Estimated | Time not | IniAdv. | Tender Tender Approval N.O.A | Contract | Completion | Total Time Remarks
ge No. package method Approval | offund costef code in of opening | Evaluation | of award Sign of for
service Type Rathanty of use | tender Date Contract | Completion
process . S
I 2 3] 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 18
701 | Multimedia All- OT™M Hope | Reveoue | 4,50,000.00 | Planned 1 eroct | 015 Oct 18 Oct 21 Oct 01 Nov | 04 Nov i1 Nov 11Nov
in-One-Digital (v.oy | 202122 Date | 2021 2021 2021 2021 2021 | 2021 | 2021 2021 |
SMART Board 0 day (15 03 Days 03 Days 10 Days | 04 Days 07 Days 42 Days
& BC with days
Ultra-Short
Throw Laser
Projector - — i — 1
02 Sound Systems REFQ Hope Revenue 1,50,000.00 | Planned iSNov | 22 Nov 23 Nov 29 Nov 30 Nov | 30 Nov 07 Dec 07 Dec
(for Class (V.C) | 202122 Date 2021 2021 2021 2021 2021 2021 202} 2021 |
e Room) Oday 07 days 02 Days 06 Days 01 Days | 00 Days 07 Days 23 Days |
In Word: Six Lac Only | 6,00,000.00 J
(oo 2010
{ Professor Dr-Mosadda me owtihury) O [/4
Flead / -

3



—-.-] & G —‘fg—— s jfg—-jl — ——1
Co T TR P Ve PPy i
U e g PR FOATIDNTIYYL e Frongd, levsnile pUUge |
Fadieding LA Oouoaliotid X g \/-l{ il 'U.-./J« ,‘ - } JoL, | L B JI
Ministry: Education Agency: U.G.C Unit: SUST, Sylhet Department: Business Administration
Packa | Description of | Umt | Qty | Procurement | Contract Source | Estimated Time | not | in/Adv. | Tender | Tender Approval | N.O.A | Contract Completion | Total Time | Remarks
ge He: package method | Approval | of fund cost of code in of | opening | Evaluation | of award Sign of for
service Type Authecity of use | tender Date Contract | Completion
J process
R R 5 6 T % | ¢ | 1| u | 12 14 15 B | 17 18 19
— = [ DR S TN DRSS SRR J A - o
01 Class Room RFQ Revenue | 3,00,000.00 | Planned 01 QOct 21 Oct 01 Nov | 04 Nov 11 Nov 11 Nov
Renovation (v.C) | 202122 | Dae | | 2021 | 2021 | 2021 | 2021 2021 2021 2021 | 2021 |
(Furniture, 0 day 015 (3 Days 03 Days 10 Days | 04 Days 07 Days 42 Days
Sound systems, days
o |Curtain) 1 | S R S—— 4_#__#_7___J_H_é___4__ﬁ_2_4_;‘k__1__;_ S
02 Class Room RFQ Hope Revenue | 3.00,00000 | Planned 15Nov | 22 Nov 23 Nov 29 Nov 30 Nov | 30 Nov 07 Dec w7 Dec
Renovation {(V.C) 2021-22 Date 2021 2021 | 2021 | 2021 ] 2021 2021 2021 2021
(Furniture, 0day | 07 days (02 Days 06 Days | 01 Days | 00 Days | 07 Days 23 Days
Sound systems,
Curtain) N
in Word: Six Lac Only | 6,00,000.00 )J

@\mﬂm 2% 0%, Lo O‘f(

(Professor Dr. Moesaddak med Chowdhury)
Head
Department of Business Administration

Shahjalal University of Science and Technology, /b‘
Sythet. 9?

X3



Annual Procurement Plan (APP)
for
Revenue Budget
Financial Year: 2021-2022

Institute of Information and Communication Technology, SUST, Sylhet.

Dr. M. A. Wazed Miah IICT Building

ég\_\;ﬂuu | Prof.Dr. j\Jf‘..Jahirul Islam%\ {%/ B!

rector
imstitate of information and
Communication Tachnology (T

hiatal University of Sclence and
Siﬁlgc E:\ology. Sythet, Bangladesh.
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Annual Procurement Plan for Revenue Budget for the Year 2021-2022

Summary of Procurement Plan

Name of University: Shajalal University of Science and Technology, Sythet
Office/Department: Institute of Information and Communication Technology (1ICT)
Procuring Entity Name: Professor Dr. Mohammad Jahirul Islam, Director, HCT, SUST, Sylhet.

Sl No. Procurement category | Total estimated value of { Total number of Tatal number of prior Number of contract awarded up to Total value of contract awarded
contract packages review packages e[ Date of Procurement Plan as Up t0 .veresnn|Date of
{BDT) per Cover Page] Procurement Plan as per Cover
Page]
1 Goods 3000000.00 3 0 -
2 Works 0.00 0 0 -
3 Services 0.00 0 0 - -
Total 3000000.00 3 0
00 A
oV
12 31(8/21

Z

N
00\\(\/
A

Prof, Dr.cr;/ii...rahlrul Isla
) =}
tnstitute of Inronggljon ang

Com
Shahj
Tacl

m

murication Tacnng
aluri Univarsity of S?lgﬁggig
nology, Syiket, Bur8ladash




Name of University: Shajalal University of Science and Technology, Sylhet
Office/Department: Institute of Information and Communication Technology (11CT)
Procuring Entity Name: Professor Dr, Mohammad Jahirul Islam, Director, lICT, SUST, Sylhet.

Works

Annual Procurement Plan for Revenue Budget for the Year 2021-2022

Package

Procurement

Contract

¢ i . s . Total time for
S E t t Tend ' icati igni i
Description of Procurement Unit Qty/No Method & Boneopiing ource stimated cost | Time code for (nvitation of | Tender Opening en e'r Approval to | Notification to Signing of { Completion Completion
No. Package . of Fund (BDT) process Evaluation Award Award Contract of Contract
type Authority Tender {Days)
1 2 3 5 6 7 8 9 10 11 12 13 14 15 16 17

Planned dates

Planned days

Actuat dates

1) 08|

."@Qéo%l(%(b‘

Frof. Dr, M. Jehirul Islam

Directer .
imstilute of infermation and

Communication Tachnclogy (HCT)
Shahjalal University of Science and
Technoiogy, Sylhet, Bangladesh




Annual Procurement Plan for Revenue Budget for the Year 2021-2022
Services

Name of University: Shajalal University of Science and Technology, Sylhet
Office/Department: Institute of Information and Communication Technology (IICT)
Procaring Entity Name: Professor Dr. Mohammad Jahirul Islam, Directar, [ICT, SUST, Sylhet.

Procurement{ Contract . . ] L Total time for
S E T fi o Tend | i 3 of i .
Package | Description of Procurement Package| Unit Quv/Nos Method & | Approving Sl SHMICE tost i cede invitation of | Tender Opening en e.:r ARprOvEG NOUHEUOH to| Signingo Completion Completion
7 lof Fund (BDT) process Evaluation Award Award Coatract | of Contraci
No. type Authority Tender (Days}
i 2 3 4 5 6 7 8 Bl 10 11 12 13 14 15 16 17

[ FA

N

31/¢(2

Fresf, Dr. M, Jahirut Istam

) Director
instifute of information and

Communication Tachnology (ICT)

Shah
Tnc

alal University of Science and

nclogy, Svihet. Bangladesh

/
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Annual Procurement Plan for Revenue Budget for the Year 2021-2022
Services

Name of University: Shajatal University of Science and Technology, Sylhet

Office/Department: Institute of Information and Communication Technology (I1ICT)

Procuring Entity Name: Professor Dr. Mohammad Jahirul Islam, Director, HICT, SUST, Sylhet.

Procurement

Contract

Tender

Approval to

i (" g
Notification to

Signing of

Completion

Total time for

Scurce | Estimated cost | Time code for oo
ipti ' i i tation of | T i , i
Package | Description of Procurement Package| Unit | Qty/Nos | Method & Approv%ng of Fund (BDT) process [nvitation o ender Opening Evaluaton Award ContEaeL. | bRt Completion
No. type Autharity Tender (Days)
1 2z 3 4 5 6 7 8 9 10 11 12 13 14. 15 16 17

NS

<l

31/¢(2 |

Bref, Br M, Jahirul Islam

_ . Director
Institule of information and

Cammunication Tachnology {(HICT)
Shahiatal University of Science and

Tachnology, Sylhet, Bangladesh

7474



Name of University
Office/Department
Procuring Entity Name
Project/Program Name & Code

Annual Procurcment Plan

: Shahjalal University of Science & Technology

: Institute of Modem Languages

- Director, Institute of Modern Languages, SUST.
. Supplies & Services/Repairs and Maintenance/Capital Grant

£
et

Goods/Service/Work

or Revenue Budget for The Year 2021 -

207

Y s

Budget: Revenue

i

Fackag Description of Umt M Procurement Method Contracl Source of Estimated cost Tune code for InviAdv of Tender Tender Approval of NOA Contact Completion of Total time {or
e Noy packape service & Tape approvat fun m lac process tendz opeming Evaluation award signing date contact completion
authonty
I 2 3 4 3 6 7 g G 16 1 12 13 14 13 16 17
AC 2 Ton for Lab Unut 02 RFQ HOQPE GO 300 lae Planned date 090921 15/09:21 160921 19.09.24 190921 19.09:71 26:09.24 26'09:21
a (V)
Web Cam. head Unit 10 h
phone Planned days 0 Days A Days 0f Days 03 Days 0 Days 0 Days 07 Days 17 hays
Maomtor Unit 01
Sound system Umit 02
RFQ HOPE GOoB 255 )ac Planned dare 29/09/21 0541002 06/10/21 07,1021 10:10/21 10:10/21 171021 17:10:21
02 (v.C)
SSD Unit 08 /
Mults plug Uit 05 Planned days 0 Days 06 Days 01 Days 01 Days 023 Days 0 Days 07 Days 18 Days
LED Bulb Unit 12
Brand PC Update Unit 03
Model RFQ IHOPE GOB 270 lac Planwed date 2110 2671021 2910421 841021 2810/21 281021 0311121 0313121
03 (V)
Planned doys 0 Days %Da_vs €1 Davs 01 Days 0 Days 0 Days 07 Days 14 Daxs
Toner for Uit 10 :
04 - Pliotocopy. Color RFQ HOPE GOB 175 lac
Printer. (VG Planned date 711 111421 1471121 15:140 721 16121 1671128 2301 23121
Scanner Legal Size Linit al
Planned davs & Days 6)4 Days 03 Daxvs 01 Davs 0! Days 0 Days G7 Days 16 Days
Toral Tk = 10.00 Lac
L

le
Professor DI’
Director *

ll{n@q;i!{gli{ 4oimoor |

Institute of Mddern Languages
Shahjalal University of Science & Technology
Sylhet

ol

]

iz



Office of the Chief Engineer

APP 2021-2022 (Revenue)

Summary sheet of Package Break-up
L3S0 Mo, Package No. Methed Taka (Lacs)
‘ e Package No-1 OTM -- Goods | 6.00 R
. BE. Package No-2 OTM - Works 298.04
| 02, | _ Package No-3 RFQ — Works 11.00
G4, | Package No-4 DCM —Works 10.46
| ©5. Package No-5 DCPM - Cash 2.00
o 06 Package No-6 Force Account 0.50 //
| Total Taka = 32806
B) Furpiture
| Jj‘jin Package No. Method Taka (Lacs)
01, Package No-1 OTM - Goods 20.00 '
© G2, Package No-2 DCM - Goods 12.73
Total Taka = 32.73 ~
(C) ELECTRICAL
Foar | ]
| Wé‘ Package No. Method Taka (Lacs)
o1, | Package No-1 OTM - Goods 39.50
02 Package No-2 RFQ — Works 13.00
| 93, Package No-3 DCM — Goods 18.02
r‘i}ff:-v Package No-4 DCM - Works 22.30
5. | Package No-5 DPM - Cash Purchase 4.25 |
‘_ Total Taka = 97.27
Grand Total = (Civil + Farniture +Rlectrical)
= (32&@@%—323’7}!—97.27) = Tk 458.00 lakh
b s P4 dVa! ™~
2
t oy 1
> 300923
(Syed Habibur Rahman
Chief Engineer

SUST ,Sylhet



Mirnistry : Education

Annual Procurement Plan (2021-2022)

DCPM Cash Purchase (Electrical)

e

]

)

Procuring Entity : SUST, Sylhet Revenue Budget
Procurement | Contract ; ; Not ; :
Package - ; ; Source| Estimated |Time code| . |Invw/Adv| Tender | Tender Approval Contract Completion; Total time for
No DeseripRomoF paCkaEe Servises tnit ey hletnd approxfa] of fund|cost in Lac |for process T lof tender opening [Evolution|of award ROA Signing Date |of contract conpletion
& type authority use
1 2 3 4 5 6 7 8 ) 10 11 12 13 14 15 16 17 18
3258126 | Emergency Repair of Telephone Line ; When
(Office) - - | DCPM | HOPE |GOB | 025 - | eeded - - = . = 15 days
3258126 ir of 1
Emergency Repair of Telephone Line| i DCPM HOPE | GOR 0.25 ) Do- ) : _ . . 15 days
(Residence)
3258126 | Emergency Repair of PABX -Do- 5
Maintenance (Office) } ) DCPM_ HOPE | GOB 0.25 il B} . - B - - - i 15 days
3258126 | B : D
mergency Repair of PABX - | - | DCPM | HOPE | GOB | 025 : | e - - - - - 15 days
Maintenance (Residence)
112303 | IPS Back up Battery (VC Office) - - | _DCPM | HOPE | GOB | 0.25 - - | -Do- - - . - = g 15 days
112303 | Emergency Electrical Tools Purchase, - - | DCPM | HOPE |GOB | 025 i - | -Do- - - - - - - 15 days
112303 | E i 15 days
mergency Electrical Goods ) ) DCPM HOPE | GOB 075 ) | Do ay N
Purchase —
3258119 | Emergency Maintenance of HT Line - - DCPM HOPE | GOB 0.25 - - | -Do- - - - - - - 15 days 3
3238119 . iri
Emergency AC Repairing & - | - | DCPM | HOPE | GOB | 025 - 8 o | - - - - LS days
Maintenance (Office) N [ — e .
3238119 | Emergency Cutting of Tree branches - - DCPM HOPE | GOB | 0.25 - - | -Do- - - 8 % - 15 days |
3238119 1 E ‘ AC iri
Emergency AU Reparing.o - |- pepM | HOPE | GOB | 025 A U N, Y s . . - 15 days
Maintenance (Academic) w e I
3238119 1 F ; i
EMETgEncy AL REPILINE _ - | peem | HOPE | GOB| 025 S T N Y : = | - - 15 days
. Mainienance (Residence) _ " ——
| 3238119 | Emergency Refrigerator Maintenance| - - DCEM HOPE | GOB i 025 1 - | -Do- B - - - - | !5days
3238119 | Emergency Gas line Mainienance . - DCPM HOPE | GOB 0.25 - | -Deo- . * = = 5 |5 days
3258119 ! Emer 2 c A
]\:f“f‘ gency CLTV Camera _ 1 DCPM | HOPE | GOB| 025 - e | - . - 15 days
B | Maintenance [ W -
3258119 | Emergency Dish line Maintenance - - | bpcpM | HOPE | GOB| 025 - | -Deo- - - - - - | I5days |
4112314 | §FF of Alr Curtain & Accessories | ! "
' SEF GEATCHMAN.A RECERNey | DCPM | HOPE | GOB | 025 R . - Ala ey |- IS days
Purchase for Medical Center P e - I \ . ¥ ,jgl\,\i, - I
i mme e B U Total Th=4.35 b AL L | ey Y . ]
B 2 2h AT Wi ape o r ]



Annual Procurement Plan (2021-2022)

DCM Works (Electrical).
Ministry: Education
Procuring Entity: Chief Engineer, SUST, Sylhet. Revenue BudgetJ
. . | Total _‘
e Procuremsg Contract Estimat |.... . Contract | Completio] ..
Package Descnpt:on'of package Unit | Oty ht Method approval Source ad st Time code|Not in [Inv/Adv, Tend'er Tende_r Approval N.OA SHariing N of time foT' Rz
No services. . {offund| | for process| use |of tender opening |Evaliation| of award completio
& type |authority in Lac Date contract 4
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
4112316 - i
i/;"? statlon . Planned |\ 9211141021 2171021 [25/10/21 | 27/10/21(10/11/21 | 10712721
aintenance of IICT pem | aore | o | 7.7 date 73
: ) ) ' Planned days
: daws - - 14 days| 07 days | 04 days | 02 days |14 days | 30 days
4112316| Central Auditorium
Sub-Station Flanned | 11021{14n0/21 21710721 292 laainoni o1t | 1012021
Maintenance - | - | DCM | HOPE | GOB | 10.00 - e
| Planned o ~b
days - - 14 days| 07 days | 04 days | 02 days | 14 days | 30 days ]
112303 | SFF of Il Line i Planned ) 725;’50/2 — 5
Accessories e - 11021 14010727 21710421 : 27/16/21 [10/11/21 | 10/12/21
- ! pcm | HoPE | GoB | 375 = . d
Planned s
days - - 14 days| 07 days | 04 days | 02 days | 14 days | 30 days
3258 119( E i B : = - L
I Emergency  Repairing Planned | |, 1001 yano2q 2171021 | 222 oozt et | rorizi
&  Maintenance  of date 1 ! )
Transformer " | - | peM | HOPE | GOB | 100 7
Planned ; o days
AagE . - 14 days| 07 days | 04 days | 02 days | 14 days | 30 days
= b WF?,: =4 - < Ak e LT :
“ ’ '_\/":iir/:j‘i&/ , ’:!\{’\EI‘ . ‘IL‘{\‘\ z.‘{/f fi/,i.‘_,;’_, % dé,g}?./g o 2_:--:
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Anpual Procurement Plan (2021-2022)

DCM Goods (Electrical).

Ministry: Education
Procuring Entity: Chief Engineer, SUST, Sylhet.

Revenue Budget

o o Procurement| Contract Estimated| Time ; Contract | Completio| Total time
Pa;:j(age Descr:pt;onlof package Unit |Qty | Method | approval SPET;Z costin | code for Nsl 2 Ir;.\i/ASV' Tender v "l;eln:tejg Afp};:f;’fél N.OA Signing n of for Remarks
° SCrVICes. & type | authority . Lac process =5 | BLIGHORL | BRSTRE, eRaiianon © i Date contract | completion
1 2 3 4 5 6 d 8 9 10 11 12 13 14 15 16 17 18 19
112303 | IPS Backup Battery for Plgz;‘e“ - lovoret] - - : 30/06/22
V{’s Residence - - DCM HOPE | GOB 1.00 365days
Planned i ] ) ) i i )
days
4112316, Supply & Installation of Planned S_\
5KVA Generator for VC’s i DCM HOPE | GOB 5 00 date i OLOAE ) ) . i 30006722 T -
Office. i ' Planned i ) ) ) _ % o
] days o .
4112314| SFF Microwave Oven for Planned i 01/07/21 i ] i ) ) 30/06/22
DeanOtiice |- | pos | woes |Gos | os1 |9 - — - - -+ 365days [
Planned ) ) ) i i ) ) i
| 'y L days _ _ o
A112314) SFF of AC for Medical Planmed
: 2 e - 01/67/21 - - - - 30/06/22
Center & Waing) 1 _ | pem | vore |coB| 1m L9 - , - FOSUEYS: [y
Machine for V(s . - Planned
Bungalow dys - 2 . . - .
4112314) Supply & Installation of Planned _ 01/07/21 & = = 1 - = 30/06}22
Alr-Cooler .| - | pem | HOPE | GOB | 1000 |podte : - . . -— 365days ——— ]
Planned ) ) i i i A i
Y _ 1 | days .
o \ h Total Tk.= 18.02 &
- — ’ = - s ,
: \»'47\- F - l\:‘ e i -7‘_:‘]} = "7/, 1 4\\( ’ ke Tor :' ] {, \\ ; [

i
i '

e e

s 1}:}:""
i ‘ /‘i/ T




Annual Procurement Plan (2021-2022)

RFQ Works (Electrical)
Ministry: Education
Procuring Entity: Chief Engineer, SUST, Sylhet. Revenue Budget
Package No Description of package ! Unit | Qty Procurement| Confract | Source |Estimated Time | Not {Inv/Adv. of| Tender Tender |Approval of [NOA/1SC| Contract [Completion| Total time
services Method | approval | of fund | costin |codefor |[inuse| tender opening | Evaluation award Signing of for
& type | authority Lac process Date contract | completion
1 2 314 5 6 7 8 9 10 11 12 13 14 15 16 17 18
3258126 Planned
SEF of PBX Networking i i ot - 03/11/28 | 12/11/21) 19/11/21 | 2271121 [24/11/21 29/11/21 | 29/12/2]
Accessories RFQ | HOPE | GOB 3.00 i 57 days
S;?Se - 0 days 10 days | 07 days 03 days | 02days | 05 days | 30days
b Y i il ] Plamed| 1 o3/11/21 |12/11210 19/11221 | 22711721 2411721 [29/11721 | 29712721
Sl?bet)é’taticcfn "~ . RFQ RFE GOB 300 Planned | oS
dags - 0 days 10 days| 07days | 03 days | 02days | 05 days | 30days
3258119 HT pole Maintenances Bl O
o - Lo3/21 | 120121 1911721 | 22411721 24/11/21 29/11721 | 29/12/21 -
- - RFQ | HOPE | GOB 4.00 57 days
Planned Jav 10d
- - 0 days 10 days| 07days | 03 days | 02days | 05 days Odays
(P e e - ~t= - -
1205 s o Firgrexisting usher Plamed| ) gytya1 22 191121 | 2211721 pan1/al 2911721 | 2912701
e w 1w REQ | HOPE | GOB | 3.0 ?,lamfe ; , : = 57 days
_ ] av i 7 q 3
] 1 days J 0 days 10 days| 07 days 037dq3i 02days | 05 daysi 30days |
| f Total Th.= 13.00 ]
E— - A
N AT
B ;=m{f? / ,-:?i—;:*"’ ) e
- H1 > 9
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Ministry: Education
Procuring Entity: Chief Engineer, SUST, Sylhet.

Annual Procurement Plan (2021-2022)
OTM Goods (Electrical).

Revenue Budget

Procurement| Contract ; : : Contract | Completion | Total time
Npa;kg%ze Description of package services.| Unit |Qty | Method [approval Sfo ufurgz CF:)sSttnir:]a]I_eac:: 1:2 J:?;f:edsz mhl?;e f;:’;ﬁg; (")rpe gfiirg E\—L?E(ajtign :fit’:fé N.OA Signing of for
o & type  |authority Date contract completion
1 2 3 14 5 6 4 8 9 10 1] 12 13 14 15 16 17 18
e | by ek (BleSeE] Planned |y 510101 0871121 1471121 1611721 | 170101 (231121 | 22012221
materials  for  yearly date ~ L
maintenance. - - OTM | HOPE | GOB | 10.73 Planned 73 days
(3+7.75)=10.75 disis - | Odays | 24 days | 07 days | 03 days | 02days | 07 days 30days
25812 Te o ) e
328126 ) Supply - of - lele Planned | =\ som1f 08121 14zt | tenr {17121 s | 221221
communication materials _ ) OTM HOPE | GOB 2 00 date 73 days
T e A meice Plg;];:d - | Odays | 24 days | 07 days | 03 days | 02days | 07 days 30days
4112316 | SFF of IP PABX Phone Set Planned
- 15/ 7102 1121 16/11/2 /
(50 Nos), 06 1os POE ot 5/10721| 08 1114 117711721 2?/11 E1 | 22412020
CISCO Switch (48 port), - - O™ | HOPE | GOB | 21.73 Planned 73 days .
Cat-6- OTP Cable 10 Box) i - | Odays | 24 days | 07 days | 03 days | 02days | 07 days 30days
& KVA online UPS 7 o L = _
LSS | (IR foR e O Planned 15/10/21 08/11/21| 1441121 | 1671121 | 171121 231121 | 2271221
New tre bxtinguisher - |- | OTM |HOPE| GOB | 5.00 ref e - : S 73 days
(“i‘;vg - | Odays | 24 days | 07 days | 03days | 02days | 07days | 30days
_ o o Total Tk.= 39.50 - T o
e ]
= %l “\/JJR/ \ ! e f //—7
O ¥ Li /VA i ,(iL,‘.Ni?f @ﬁiﬁ:fik
g <Py W 0189
R~ — s 4\ = ‘\( T ;"’Jﬂ \(,//\ ;CH Ia . .l
= e e a0 : % f‘ v O S i
0 07 S B ¥ i VR UTEEL P o LY W 1yeld 7
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Annual Procurement Plan (2021-2022)

DCM Goods (Furniture)
Ministry: Education
Procuring Entity: Chief Engineer, SUST, Sylhet Revenue Budget
| Procurement | Contract Estimated | . ;
Description of package services | Unit | Qty Method approval S?}Hu;z cost in ftl(')nme C":)d_e .NOt II;_WAdV Tenc!er Tendf:r Approval NOA g?;:lig Completion TOtE;l fme
B & type authority Lakh 1 process |in use |of tender | opening | Evolution | of award Date of contract Comp(i::tion
2 \ 3 1 4 ] 5 6 7 8 9 10 11 12 13 14 15 16 17 18
- (a) Supply of furniture for . -
V(C’s Ofﬁce, Residence etc. Nos = \ DCM HOPE GOB 6.73 01/11/21 = - - - - - - _ 310 davs
(b) Supply of Furniture for
Different Office/Dept./ | Nos | - DCM HCPE | GOB 4.00 10/12/21 1 - - - < . e . " 25 davs
Hall/Tnst/G.H Y
(¢) Supply of Furniture |
Bangabandhu Sheikh N
- D . . R
Mujibur Rabman Research o8 M HOPE | GOB 200 L5/11721 - - - - - 40 days
| el - i J A .
Total Th= 1273
O PR PE—
\ 7 A
i N S A
./'
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Annual Procurement Plan (2021-2022)
OTM Goods (Furniture)

Ministry: Education
Procuring Entity: Chief Engineer, SUST, Sylhet r Revenue Budget ]

packa| Description of package rocuremer] Contract o R Estimat| Time Nivt i nv/Adv Tender Tender | Approv Contract | Completio
p otp €% | Unit Qty | t Method approval ed cost lcode for of ™~ Evolutio] al of NOA Signing | nof
ge No services , ! opening
l & type |authority in Lac |process tender n Award .
|
2 13141 s 6 |

Supply of Furniture for | - -
’ Different Office/
| Dept/Hall/Institute

of fund use
1 10
1

T )\» 1 13 14 s
Planned 01/10/21{21/10/21[27/10/2130/10/21]01/11/21 '\17/13/21
20.00 |

date \

Planned - 0 days | 21 days| 06 days | 3 days | 2 days | 15 days 45 days

days
ij' - | Total Tk.= 2600 — j




Annual Procurement Plan (2021-2022)
Force Account

Ministry: Education

Procuring Entity: Chief Engineer, SUST, Sylhet ‘ Revenue BUdgE
Procurement Contract . e . .
Paclfage eseriorion sfbasiese serviees | Ui | Oy Meihod ampEqal ?Surce Estimated | Time code Not in| Inv/Adv of Tender Tender | Approval C?‘m_act
No S . |cffund | costin Lac |for process| use tendes cpening | Evaluation| of award Signing
L & type authority =
2 34 4 5 6 7 8 9 10 11 12 13 14
o () Cleanin "Lg “of Centrai ' B R B T
Shahid Minar, Storim water
! . . HOPE .
surface drain maintenance - - Force v GoB {.5G 5 % 01/12/2 - - _
& roads and Roof siab for V.0
different building, . = o L !
i == —
I : : o1/1272 4 - . .

Total Tlﬂ.= 6.5¢ P
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